

**RESOLUTION NO. 2025-109
STATE AID CHANGE ORDER #2 FINAL
TO CONTRACT FOR FY 2024 NJDOT TRUST FUND
RESURFACING OF BROAD STREET
BLACK ROCK ENTERPRISES, LLC
1316 ENGLISHTOWN ROAD, OLD BRIDGE, NJ 08857**

WHEREAS, the Township Council authorized the Township Engineer, Remington & Vernick Engineers to prepare plans, specifications and obtain bids for the FY 2024 NJDOT Trust Fund Resurfacing of Broad Street; and

WHEREAS, Remington & Vernick Engineers received the bids on September 12, 2024; and

WHEREAS, the Township Engineer, has recommended award of the contract to the lowest most responsible bid for FY 2024 NJDOT Trust Fund Resurfacing of Broad Street to: Black Rock Enterprises, LLC, 1316 Englishtown Road, Old Bridge, NJ 08857; and


WHEREAS, the Township Engineer recommends State Aid Change Order #2 Final, a Reduction in the amount of (\$28,502.50) (Schedule A); and

WHEREAS, the Council of the Township of Florence accepts the recommendation of the Township Engineer.


NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence, County of Burlington, State of New Jersey, that State Aid Change Order #2 Final in the amount of (\$28,502.50) for contract for FY 2024 NJDOT Trust Fund Resurfacing of Broad Street is hereby approved as recommended by the Township Engineer.

Certification of Funds by CFO:

Account #	Amount
General Capital	
Ordinance No. 2022-03	\$16,179.10
Grant Fund	
FY 2024 NJDOT Trust Fund	\$266,695.35
Change Order #1	(\$ 28,502.50)
Amended Contract Amount	\$238,192.85


Michelle Chiemiego
Municipal Treasurer

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their May 21, 2025 meeting.


Nancy L. Erlston, RMC
Township Clerk

Note: This Resolution authorizes a Change Order to the Contract for 2024 NJDOT Trust Fund Resurfacing of Broad Street..



REMINGTON
& VERNICK
ENGINEERS

RVE HQ:
2059 Springdale Road
Cherry Hill, NJ 08003
O: (856) 795-9595
F: (856) 795-1882

May 12, 2025
REVISED FROM May 7, 2025

Mr. Thomas A. Sahol, Township Administrator
Township of Florence
711 Broad Street
Florence, New Jersey 08518

Re: Township of Florence
FY' 2024 NJDOT Trust Fund Resurfacing of Broad Street
State Aid Change Order #1 and State Aid Change Order #2 Final REVISED
RVE #0315 T 008

Dear Mr. Sahol:

Enclosed please find Forms SA-1, "State Change Order #1", signed by Black Rock Enterprises LLC, and our office, representing the additional striping and HMA surface course added to the project, and "State Change Order #2 Final", signed by Black Rock Enterprises LLC and our office representing the final adjustment of as-built quantities and contract costs, for your review and approval, and is summarized below:

• Original Contract Amount:		\$255,539.10
• State Aid Change Order #1	+	\$ 11,156.25
• State Aid Change Order #2 Final	-	<u>\$ 28,502.85</u>
• Final Contract Amount:		\$238,192.50

Please have both Change Order #1 and Change Order #2 Final, signed on the line above "Presiding Officer" in blue ink and email a color copy to Kathy Niemann of our offices, Kathleen.Niemann@rve.com, for further processing by the State.

If you should have any questions, please feel free to contact me.

Sincerely,
REMINGTON & VERNICK ENGINEERS

Mark Lodato, P.E.
Project Manager / Engineer

ML/kn

cc: Michelle Chiemiego, CFO
Nancy L. Erlston, Clerk
Ted Lovenduski, Zoning Officer
Lou Rodia, RVE

NEW JERSEY DEPARTMENT OF TRANSPORTATION
STATE AID PROJECTS
CHANGE ORDER NUMBER - 1
Division of Local Aid and Economic Development

Project	FY' 2024 NJDOT TRUST FUND RESURFACING OF BROAD STREET
Municipality	TOWNSHIP OF FLORENCE
County	BURLINGTON
Contractor	BLACK ROCK ENTERPRISES LLC

In accordance with the project Supplementary Specification, the following are changes in the contract.
 Location and Reason for Change (Attach additional sheets if required)

A) ADDITIONAL STRIPING AND HMA SURFACE COURSE ADDED.

Date of Change Order: APRIL 9, 2025

<u>Item No.</u>	<u>Description</u>	<u>Quantity (+/-)</u>	<u>Unit Price</u>	<u>Amount</u>
<u>EXTRAS:</u>				
10E	HOT MIX ASPHALT 9.5M64 SURFACE COURSE, 2" THICK	103.68 TON	\$100.00	\$10,368.00
20E	TRAFFIC STRIPES, 4"	460 LF	\$0.94	\$432.40
21E	TRAFFIC MARKINGS LINES, 6"	154 LF	\$1.40	\$215.60
22E	TRAFFIC MARKINGS LINES 24"	25 LF	\$5.61	\$140.25
				<u>\$11,156.25</u>
<u>REDUCTIONS:</u>				
				<u>\$0.00</u>
<u>SUPPLEMENTALS:</u>				
				<u>\$0.00</u>

Amount of Original Contract	\$255,539.10	Extra	\$11,156.25
Adjusted Amount Based on Change Order #1	\$266,695.35	Supplemental	0
		Reduction	\$0.00
		Total Change	\$11,156.25

% Change in Contract 4.37%
 [(+) Increase]

Mark F. Latta

 (Engineer)

5/12/2025

 (Date)

Approved: _____

 Manager (Date)

District 4 - Local Aid

 (Presiding Officer)
Jacqueline Hale

 (Contractor)

 (Date)
 5/12/25

 (Date)

NEW JERSEY DEPARTMENT OF TRANSPORTATION
STATE AID PROJECTS
CHANGE ORDER NUMBER - 2 FINAL
Division of Local Aid and Economic Development

Project	FY' 2024 NJDOT TRUST FUND RESURFACING OF BROAD STREET
Municipality	TOWNSHIP OF FLORENCE
County	BURLINGTON
Contractor	BLACK ROCK ENTERPRISES LLC

In accordance with the project Supplementary Specification, the following are changes in the contract.

Location and Reason for Change (Attach additional sheets if required) -

A) FINAL ADJUSTMENT OF ASBUILT QUANTITIES

Date of Change Order: MAY 12, 2025

<u>Item No.</u>	<u>Description</u>	<u>Quantity (+/-)</u>	<u>Unit Price</u>	<u>Amount</u>
<u>EXTRAS:</u>				
21E	TRAFFIC MARKINGS LINES, 6"	5 LF	\$1.40	\$7.00
				\$7.00
<u>REDUCTIONS:</u>				
1R	BREAKAWAY BARRICADE	-10 UN	\$0.01	\$0.10
4R	CONSTRUCTION SIGNS	-118 SF	\$15.00	\$1,770.00
5R	TRAFFIC DIRECTOR, FLAGGER	-52.7448334 HR	\$120.00	\$6,329.38
6R	FUEL PRICE ADJUSTMENT	-1 HR	\$2,618.05	\$2,618.05
7R	ASPHALT PRICE ADJUSTMENT	-1 HR	\$1,173.16	\$1,173.16
8R	HMA MILLING, 3" OR LESS	-498 SY	\$4.00	\$1,992.00
9R	TACK COAT	-1190 GAL	\$0.01	\$11.90
11R	HOT MIX ASPHALT PAVEMENT REPAIR, IF & WHERE DIRECTED	-300 SY	\$0.01	\$3.00
12R	RESET MANHOLE, USING EXISTING CASTING	-2 UN	\$300.00	\$600.00
14R	RESET INLET, TYPE 'B', USING NEW CASTING	-2 UN	\$1,400.00	\$2,800.00
16R	HOT MIX ASPHALT DRIVEWAY, 4" THICK	-100 SY	\$50.00	\$5,000.00


NEW JERSEY DEPARTMENT OF TRANSPORTATION
STATE AID PROJECTS
CHANGE ORDER NUMBER - 2 FINAL
Division of Local Aid and Economic Development

Project	FY' 2024 NJDOT TRUST FUND RESURFACING OF BROAD STREET
Municipality	TOWNSHIP OF FLORENCE
County	BURLINGTON
Contractor	BLACK ROCK ENTERPRISES LLC

20R	TRAFFIC STRIPES, 4"	-161 LF	\$0.94	\$151.34
22R	TRAFFIC MARKINGS LINES 24"	-22 LF	\$5.61	\$123.42
24R	BICYCLE SAFE GRATE	-4 UN	\$375.00	\$1,500.00
25R	REGULATORY AND WARNING SIGN	-25 SF	\$49.50	\$1,237.50
26R	RESET WATER VALVE BOX	-2 UN	\$50.00	\$100.00
27R	RESET GAS VALVE BOX	-2 UN	\$50.00	\$100.00
28R	TREE REMOVAL, 18" TO 24"	-1 UN	\$3,000.00	\$3,000.00
				<u>\$28,509.85</u>

SUPPLEMENTALS:\$0.00

Amount of Original Contract	\$255,539.10	Extra	\$7.00
Change Order #1	\$11,156.25	Supplemental Reduction	0
Adjusted Amount Based on Change Order #2 Final	\$238,192.50	Total Change	\$28,509.85
% Change in Contract	-11.15%		
[(-) Decrease]			



 (Engineer)


5/12/2025

 (Date)

Approved:

 Manager
 District 4 - Local Aid

 (Date)

.....
 (Presiding Officer)


 (Contractor)

.....
 (Date)
 5/12/25

 (Date)