

RESOLUTION NO. 2021-137
APPROVE CHANGE ORDER NO. 3 FOR CONTRACT FOR
WATER TREATMENT PLANT, PHASE 2, CHEMICAL BUILDING EXPANSION
TO: EAGLE CONSTRUCTION SERVICES, INC.
1624 JACKSONVILLE ROAD, BURLINGTON, NJ 08016

WHEREAS, the Township Council authorized the Township Water & Sewer Engineer, Richard A. Alaimo Association of Engineers, to prepare plans, specifications and obtain bids for the Water Treatment Plant, Phase 2, Chemical Building Expansion; and

WHEREAS, the Contract was awarded to Eagle Construction Services, Inc. at the September 2, 2020 Council Meeting; and

WHEREAS, Township Water & Sewer Engineer has recommended a Change Order in the amount of \$16,228.00 (see Schedule "A" attached); and


WHEREAS, the Council of the Township of Florence reviewed the recommendation of the Water & Sewer Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence, County of Burlington, State of New Jersey, that Change Order No. 3 for the Water Treatment Plant, Phase 2, Chemical Building Expansion is hereby approved for Eagle Construction Services, Inc..


Certification of Funds by CFO:

Account #
General Capital Account
Ordinance 2019-17

Amount
Change Order No. 3
\$16,228.00


Michelle Chiemiego
Municipal Treasurer

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their June 16, 2021 meeting


Nancy L. Erlston, RMC
Township Clerk

Note: This Resolution approves Change Order No. 3 for the WTP, Phase 2, Chemical Building Expansion



RESOLUTION 2017-137
"SCHEDULE A"
Richard A. Alaimo Association of Engineers

200 High Street, Mt. Holly, New Jersey 08060 Tel: 609-267-8310 Fax: 609-267-7452

June 9, 2021

Mr. Stephen Fazekas, Administrator
Florence Township
711 Broad Street
Florence, NJ 08518

RE: Florence Township
WTP Upgrade, Phase 2, Chemical Building
Expansion
Change Order No. 3
Contract No. 2019-2
Our File No. C-0370-0185-001

Dear Mr. Fazekas:

Enclosed please find four (4) copies of Change Order No. 3 for approval at your next meeting. This Change Order No. 3 provides for additional work to complete this project. Once approved, please return three (3) executed copies to our office for distribution and retain one (1) copy for your records.

Should there be any questions, please do not hesitate to call me at this office.

Very truly yours,

RICHARD A. ALAIMO ASSOCIATION
OF ENGINEERS



Gary W. Lattimer,
Senior Project Engineer

GWL/dal
Enclosure

cc: Eagle Construction Services, Inc.
Nancy L. Erlston, RMC, Clerk, Florence Township
Lionel Galipot, P.E., Associate, RAAAE
RAAAE Field Services Department

L:\Projects\C03700185001\Corresp\LTR.Fazekas.CO #3.docx

- Consulting Engineers -

Civil • Structural • Mechanical • Electrical • Environmental • Planners

Richard A. Alaimo Association of Engineers
Consulting Engineers
200 High Street
Mount Holly, NJ 08060

CONTRACT CHANGE ORDER

Date: June 7, 2021

No.: 3

To: Eagle Construction Services, Inc.
1624 Jacksonville Road
Burlington, NJ 08016

Project WTP Upgrade, Ph. 2, Chemical Building
Expansion
Project No. C-0370-0185-001
Contract No. 2019-2
Location Florence Township

In accordance with NJAC 5:34-4 et. seq. and with the provisions of the Standard Specifications for the above Contract, you are hereby advised of the following changes in the Contract quantities, or in the case of supplementary work, you agree to its performance by your firm at the prices stated.

Nature and Reason of Change:

- | | | |
|----|--|-------------|
| 1) | Relocatioin of Chlorine Piping per discussion with Owner, LS | \$4,728.00 |
| 2) | Additional Paving per Owner Request, LS | \$11,500.00 |

TOTAL CHANGE ORDER #3 \$16,228.00

Amount of Original Contract \$2,319,514.00

Amount of Contract with Previous Change Orders Adjustment \$2,357,886.41

Adjustment Based on Change Order No. 3 \$16,228.00

Adjusted Contract Total \$2,374,114.41

The time provided for completion in the Contract is 0 calendar days. This document shall become an amendment to the Contract and all provisions of the Contract will apply hereto. The Contractor waives any claim for additional compensation for this work.

ACCEPTED:

Kenneth A. Warner
Contractor

Date: 6/09/21

[Signature]
Engineer

Date: 6/9/21

Owner

Date: _____