

**RESOLUTION NO. 2018-255
 APPROVE CHANGE ORDER NO. 1 AND
 CURRENT ESTIMATE NO. 1 FOR CONTRACT FOR
 FRONT STREET WATER MAIN REPLACEMENT
 TO: EARLE ASPHALT COMPANY
 P.O. BOX 556
 FARMINGDALE, NJ 07727**

WHEREAS, the Township Council on June 13, 2018 authorized the contract for the Front Street Water Main Replacement to Earle Asphalt Company; and

WHEREAS, the Township Water and Sewer Engineer, Alaimo Associates, has inspected and recommended Change Order No 1 (see Schedule "A: attached) increasing the total contract amount from \$316,613.13 to 345,119.22; and

WHEREAS, the Township Water and Sewer Engineer, Alaimo Associates, has also recommended (see Schedule "A" attached) payment of Current Estimate No. 1 for the Front Street Water Main Replacement to Earle Asphalt Company; and


WHEREAS, the Council of the Township of Florence has reviewed the recommendation of the Township Water and Sewer Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence, County of Burlington, State of New Jersey, that Change Order No. 1 and Current Estimate No. 1 for the Front Street Water Main Replacement is hereby approved for Earle Asphalt Company.

*****	*****	*****
Certification of Funds by CFO:		
Account #	Amount	
Ordinance 2018-08	Change Order No.1	\$ 28,506.09
	Current Estimate No. 1	\$333,316.84


Sandra A. Blacker, CFO

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their December 5, 2018 meeting.


Nancy L. Erlston, RMC
 Township Clerk

Note: This Resolution approves Change Order No. 1 and Current Estimate No. 1 for the Front Street Water Main Replacement

RICHARD A. ALAIMO ASSOCIATES
Consulting Engineers
200 High Street
Mount Holly, NJ 08060

CONTRACT CHANGE ORDER

Date: October 19, 2018

No.: 1

To: Earle Asphalt Company
P.O. Box 556
Farmingdale, NJ 07727

Project Front Street Wate Main Replacement
Project No. C-370-180
Owner: Florence Township
Contract No: 2018-1

In accordance with NJAC 5:34-4 et. seq. and with the provisions of the Standard Specifications for the above Contract, you are hereby advised of the following changes in the Contract quantities, or in the case of supplementary work, you agree to its performance by your firm at the prices stated.

Nature and Reason of Change:

CO1-1	Install Inserting Valve as requested by the Owner		
		1 EA @ \$11,596.80	= \$11,596.80
CO1-2	Removal and replacement of 12" storm drain in conclct with wet tap and abandonment of leaking water service at the direction of the Township		
		1 LS @ \$2,316.00	= \$2,316.00
CO1-3	Additional cut & cap on Foundry Street at the Owner's request		
		1 LS @ \$10,720.00	= \$10,720.00
CO1-4	Adjustment of contrqact items to reflect as-built quantities. See attached sh		= \$3,873.29

Amount of Original Contract:	\$316,613.13
Amount of Contract with Previous Change Order Adjustments:	\$316,613.13

Adjustment Based on Change Order No. 1	\$28,506.09
--	-------------

Adjusted Contract Total	9.0%	\$345,119.22
--------------------------------	------	---------------------

The time provided for completion in the contract is increased by seven (7) calendar days, revising the completion date to September 15, 2018. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.


ACCEPTED:



Earle Asphalt Company

11/6/18

Date:



Engineer

11/3/18

Date:



Florence Township

11-16-18

Date:

