RESOLUTION NO. 2021-200
APPROVE PARTIAL PAYMENT NO. 3
FOR NJDOT FY2019 MUNICIPAL AID PROGRAM ROADWAY IMPROVEMENTS
FOR POTTS MILL ROAD IMPROVEMENTS PHASE II
TO: EARLE ASPHALT COMPANY.
PO DRAWER 556
FARMINGDALE, NJ 07727

WHEREAS, the Township Council authorized the Township Engineer, Theodore Wilkinson,
P.E., of Colliers Engineering & Design, to prepare plans, specifications and obtain bids for the NJDOT
FY2019 Municipal Aid Potts Mill Road Phase II; and

WHEREAS, the Contract was awarded to Earle Asphalt, Inc. at the May 5, 2021 Council
Meeting; and

WHEREAS, the Township Engineer, Theodore Wilkinson, P.E., has recommended
Partial Payment No.3 in the amount of $56,476.22 (see Schedule A attached) for the Potts Mill
Road Phase II to: Earle Asphalt, P.O. Drawer 556, Farmingdale, NJ 07727; and

WHEREAS, the Council of the Township of Florence reviewed the recommendation of|
the Township Engineer at their October 20, 2021 meeting and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of
Florence, County of Burlington, State of New Jersey, that the Partial Payment No. 3 for the
Potts Mill Road Phase II is hereby approved for Earle Asphalt.
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Certification of Funds by CFO:
Account #
General Capital
Ordinance No. 2021-08 Amount

$56,476.22 -

Michelle Chiemiego
Municipal Treasurer

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of
Burlington, State of New Jersey, do hereby certify that the certification of available funds has
been provided to the governing body and that the foregoing is a true copy of the Resolution
approved by Township Council at their October 20, 2021 meeting

g, /@{ Enlalon
Nancy L. Erlston, RMC
Tewnship Clerk

Note: This Resolution approves the 3rd Partial Payment for Potts Mill Road Phase 11.
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N Senebore Al
2000 Midlantic Drive Suite 100

Mount Laurel New Jersey 08054
Main: 877 627 3772
colliersengineering.com

October 13, 2021

Ms. Nancy Erlston, Clerk
711 Broad Street,
Florence, NJ 08518

NJDOT FY2019 Municipal Aid Program Roadway Improvements
for Potts Mill Road Improvements Phase |

Length of Project- 2,106 LF

Florence Township, Burlington County NJ

Recommendation of Partial Payment No. 3 - $56,476.22
Colliers Engineering & Design Project No. FLT-110

Dear Ms. Eriston,

Attached please find the recommendation for Partial payment No. 3 as it related to the Potts Mill
Road Phase Il Improvements in Florence Township.

Status of Construction:

EA has maintained traffic around the worksite properly and in
accordance with the plans.

EA has completed HMA base course restoration in front of all
new curbs.

EA has completed the installation of all new curb and
sidewalk.

EA had their Fence Contractor mobilize to reset the two
privacy fences. They also brushed and power washed the
fences to be clean.

EA will now wait for the water main to be installed before
coming back to complete the rest of the work.

Recommendation of Partial Payment Number 3:

The total amount of work completed to date is $385,461.29 with a 2% retainage amount of
$7,709.23, less payment 1 in the amount of $155,744.80; less payment 2 in the amount of
$165,531.04; leaves a partial payment due in the amount of $56,476.22 to the general contractor.

Maser Consulting is now Colliers Engineering & Design



Project No. FLT-110
September 1, 2021
Page2 |2

Engineering
& Design

Invoice - Signed by Engineer & Contractor:
Attached is an invoice signed by the engineer and the general contractor.
NJ Prevailing Wage & Affirmative Action Compliance:

NJ Prevailing Wage slips should be on file at your office.

If you should require any additional information regarding our recommendations, please do not
hesitate to call me at (856)-340-9920.

Sincerely,

R

Theodore Wilkinson, PE for
Colliers Engineering & Design

TW//nm
Cc: Earle Asphalt Company, Attn: Bill Meade (w/enc)

R:\Projects\FLT\FLT-110\CM CI\Payments\Pay 3\211013 Pay No 3 Report.docx




Colliers Engineering Design

Partial No. 3
PAYMENT CERTIFICATION FORM
OWNER'S Project No.: 21076SA Engineer's Project No.: FLT-110
Project: NJDOT FY2019 Municipal Aid Program Roadway Improvments
for Potts Mill Road Improvments- Phase Il
Contractor Earle Asphalt Company
Contract For $557,613.13 Contract Date 2/19/2021
Application Date 10/5/2021 Application Amount $56,476.22
For Period Ending 10/2/2021
To:
Township of Florence
Owner
From:
Colliers Engineering & Design
Engineer

Attached hereto is the Tabulation Form for Payment Request for the above project indicating the payments
recommended to date along with anv change orders approved by the Owner:

A ‘/ ’}
Dated: 10/13/2021 By: o !

Theodore Wilkinson, PE, Colliers Engineering & Design

STATEMENT OF WORK
Original Contract Price  $557,613.13 Work to Date $385,461.29
Net Change Order $0.00 Amount Retained (2%) $7,709.23
Current Contract Price $557,613.13 Subtotal $377,752.06
Work to be Done $172,151.84 Previous Payments Recommende: $321,275.84
Amount Due This Period $56,476.22

NSPE-ACEC 1910-8-C (1978 Edition)

1978, National Society of Professional Engineers



Earle Asphalt Company

Invoice # 3

Invoice Date: 10/05/2021

Dates Submitted: 08/28/2021 - 10/02/2021
Contract # 21076SA

This Pay Estimate Period has not been finalized

Pay Estimate Summary Report

Owner

Florence Township

711 Broad St

Florence, NJ 08518

Contractor

Earle Asphalt Company

PO Drawer 556

Farmingdale, NJ 07727

Florence Twp - Potts Mill Rd Imps Ph 2 USA USA
Job: 21076SA
Owner Contract Contract Previous Current Quantities Current Amount %
Code Description Quantities  Unit Unit Price Amount Quantities Quantities to Date Amount to Date Cmpilt
01 Inlet Protection 7.00 UN 100.00 700.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
02 Silt Fence 1,500.00 LF 2.00 3,000.00 410.0000 0.0000 410.0000 0.00 820.00 27.3
03 Constr Signs 400.00 SF 1.00 400.00 35.0000 0.0000 35.0000 0.00 35.00 8.8
04 Drums 73.00 UN 0.01 0.73 20.0000 0.0000 20.0000 0.00 0.20 27.4
05 Barricades 10.00 UN 0.01 0.10 2.0000 0.0000 2.0000 0.00 0.02 20.0
06 Traff Control Off @ $73.53/HR 80.00 HR 73.53 5,882.40 15.5000 0.0000 15.5000 0.00 1,139.72 19.4
07 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
08 Reset Property Corners 10.00 UN 50.00 500.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
09 Asph Price Adj @ $5K 5,000.00 DOL 1.00 5,000.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
10 Milling 3" or Less 5,800.00 SY 7.50 43,500.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
11 Excav Unclass 2,000.00 CY 24.50 49,000.00 1,600.0000 0.0000 1,600.0000 0.00 39,200.00 80.0
12 Non-Woven Geotextile Fabric 2,000.00 SY 1.25 2,500.00 1,403.0000 0.0000 1,403.0000 0.00 1,753.75 70.2
13 Select Fill 3,650.00 CY 5.00 17,750.00 955.0000 0.0000 955.0000 0.00 4,775.00 26.9
14 3/4" Crushed Stone 100.00 TON 5.00 500.00 100.0000 0.0000 100.0000 0.00 500.00 100.0
15 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
16 DGA Bse Crs 6" Th 1,100.00 SY 0.01 11.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
17 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
18 HMA 25M64 Bse Crs 4" Th 220.00 TON 90.00 19,800.00 31.5200 59.0700 90.5900 5,316.30 8,153.10 41.2
19 HMA 9.5M64 Lev Crs 100.00 TON 40.00 4,000.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
20 HMA 9.5M64 Surf Crs 2" Th 675.00 TON 85.00 §7,375.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
21 No ltem 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
22 18" Reinf Conc Pipe CI IV 800.00 LF 115.00 92,000.00 739.0000 0.0000 739.,0000 0.00 84,985.00 92.4
23 Inlets Type "B" 4.00 UN 7,000.00 28,000.00 4.0000 0.0000 4.0000 0.00 28,000.00 100.0
24 Storm MH 4' Dia 2.00 UN 7,000.00 14,000.00 2,0000 0.0000 2.0000 0.00 14,000.00 100.0
25 ERS Inlet Retrofit Grate Plate 1.00 UN 325.00 325.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
26 Bike Safe Grate 1.00 UN 348.90 348.90 0.0000 0.0000 0.0000 0.00 0.00 0.0
27 White PVC 3 Rail Fence 42" High 150.00 LF 75.00 11,250.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
28 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
29 Conc SW 4" Th 930.00 SY 105.00 97,650.00 709.9000 228.1000 938.0000 23,950.50 98,490.00 100.9
30 Detect Warning Surf 2.00 SY 275.00 550.00 2.0000 0.0000 2.0000 0.00 550.00 100.0
Pay Items which begin with an * include quantities from Change Orders Printed on: 10/08/2021  08:33:59 Page 1



Earle Asphalt Company

Invoice # 3

Invoice Date: 10/05/2021
Dates Submitted: 08/28/2021 - 10/02/2021
Contract # 21076SA

This Pay Estimate Period has not been finalized

Pay Estimate Summary Report

Owner
Florence Township
711 Broad St
Florence, NJ 08518

Contractor

Earle Asphalt Company

PO Drawer 556

Farmingdale, NJ 07727

Florence Twp - Potts Mill Rd Imps Ph 2 USA USA
Job: 21076SA
Owner Contract Contract Previous Current Quantities Current Amount %
Code Description Quantities Unit  Unit Price Amount Quantities  Quantities to Date Amount to Date  Cmplt
31 Bevel Conc Joints (Curb/SW) 10.00 SF 50.00 500.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
32 Conc Curb Patch 10.00 SF 50.00 500.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
33 Conc DW Reinf 6" Th 70.00 SY 115.00 8,050.00 18.7000 32.8000 51.5000 3,772.00 5,922.50 73.6
34 6"x8"x18" Conc Curb 1,100.00 LF 45.00 49,500.00 1,211.0000 452.0000 1,663.0000 20,340.00 74,835.00 151.2
35 Conc Header Curb 250.00 LF 20.00 5,000.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
36 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
37 RR Channel Protecl 12"Th 6" Dia 15.00 SY 250.00 3,750.00 7.0000 8.0000 15.0000 2,000.00 3,750.00 100.0
38 Traff Stripes LL 4" Wide 8,000.00 LF 0.50 4,000.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
39 Traff Markings Thermo 80.00 SF 11.50 920.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
40 Topsoiling/Seed/Straw Mulch 5,300.00 SY 4.50 23,850.00  1,200.0000 500.0000 1,700.0000 2,250.00 7,650.00 3241
41 Topsoil Stab Matting 1,000.00 SY 6.50 6,500.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
42 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
43 Tree Root Cut 5.00 UN 200.00 1,000.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
E01 18" DIP 0.00 LF 230.00 0.00 27.4000 0.0000 27.4000 0.00 6,302.00 0.0
E02 PVC Swale Crossing 0.00 LS 4,600.00 0.00 1.0000 0.0000 1.0000 0.00 4,600.00 0.0
Totals: 557,613.13 57,628.80 385,461.29 69.1
Pay Items which begin with an * include quantities from Change Orders Printed on: 10/08/2021  08:33:59 Page 2



Earle Asphalt Company

Invoice # 3

Invoice Date: 10/05/2021

Dates Submitted: 08/28/2021 - 10/02/2021
Contract # 21076SA

Florence Twp - Potts Mill Rd Imps Ph 2
Job: 21076SA

This Pay Estimate Period has not been finalized -----

Pay Estimate Summary Report

Owner

Florence Township
711 Broad St
Florence, NJ 08518
USA

Contractor

Earle Asphalt Company
PO Drawer 556
Farmingdale, NJ 07727
USA

Original Contract Amount 557,613.13

Change Order Amount 0.00

Total Contract ($) 557,613.13

Work Completed to Date 385,461.29

Approved By: Stored Material 0.00
Owner Total Complete/Stored/Pending ($) 385,461.29

Less Retainage 7,709.23

Approved By: Total [Less Retainage] ($) 377,752.06
Contractor Adjustments 0.00

Less Previously Requested 321,275.84

Approved By: Amount Due This Request ($) 56,476.22

Pay Items which begin with an * include quantities from Change Orders Printed on: 10/08/2021  08:33:59 Page 3



