RESOLUTION NO. 2021-201
APPROVE PARTIAL PAYMENT NO. 1
FOR POTTS MILL ROAD PHASE III
TO: EARLE ASPHALT COMPANY
P.O. DRAWER 556
FARMINGDALE, NJ 07727

WHEREAS, the Township Council authorized the Township Engineer, Colliers Engineering &
Design to prepare plans, specifications and obtain bids for the Potts Mill Road Phase III project; and

WHEREAS, Colliers Engineering & Design received the bids on July 14, 2021, at 10:00 a.m.;
and

WHEREAS, the Township Engineer, Theodore Wilkinson, P.E., has recommended Partial
Payment No. 1 in the amount of $204,594.30 for Potts Mill Road Phase III to: Earle Asphalt Company
(see Schedule A attached); and

WHEREAS, the Council of the Township of Florence reviewed the recommendation of the
Township Engineer at their October 20, 2021 meeting and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence,
County of Burlington, State of New Jersey, that Partial Payment No. 1 for Potts Mill Road Phase III is
hereby approved for Earle Asphalt Company as recommended by the Township Engineer.
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Certification of Funds by CFO:
Account # Amount
General Capital $204,594.30

Ordinance No. 2021-08

Michelle Chiemiego

Municipal Treasurer
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I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State
of New Jersey, do hereby certify that the certification of available funds has been provided to the
governing body and that the foregoing is a true copy of the Resolution approved by Township Council

at their October 20, 2021 meeting. 4 ~
oot o lilone

Nancy L. Erlston, RMC
Township Clerk

Note: This Resolution approves the 1* Partial Payment for Potts Mill Road Phase I11.
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\Setrepure At
2000 Midlantic Drive Suite 100

Mount Laurel New Jersey 08054
Main: 877 627 3772
colliersengineering.com

October 13, 2021

Ms. Nancy Erlston, Clerk
711 Broad Street,
Florence, NJ 08518

NJDOT FY2019 Municipal Aid Program Roadway Improvements
for Potts Mill Road Improvements Phase Il|

Length of Project- 2,106 LF

Florence Township, Burlington County NJ

Recommendation of Partial Payment No. 1- $204,594.30
Colliers Engineering & Design Project No. FLT-122

Dear Ms. Erlston,

Attached please find the recommendation for Partial payment No.
1 as it related to the Potts Mill Road Phase Il Improvements in
Florence Township.

Status of Construction:

Earle Asphalt (EA) has set up all soil erosion measures such as
inlet protection and silt fence where necessary.

Traffic control signs, drums, and barricades have been brought on
site to direct traffic safely around and through the work site.

EA has completed 75% of the layout work which was for all the
curbs, sidewalks, and walls. They also completed 100% of the
clearing site which included removing all the trees that were
necessary to come down that were in the path of the new
sidewalks.

All of the concrete curbing, sidewalks, ramps, driveways and walls
were complete. All concrete items had DGA installed and
compacted as a solid base.

A few HMA driveways that were affected by the sidewalk were
properly repaired with HMA to allow access to all homes.

EA has excavated installed the proposed storm structure and
pipe crossing. The pipe crossing had the appropriate stone
bedding underneath as well as on top while being compacted.

Maser Consulting is now Colliers Engineering & Design



Project No. FLT-110
July 1, 2021
Page2 |2

Recommendation of Partial Payment Number 1:

The total amount of work completed to date is $208,769.69 with a
2% retainage amount of $4,175.39. This leaves a partial payment
due in the amount of $204,594.30 to the general contractor.

Invoice - Signed by Engineer & Contractor:

Attached is an invoice signed by the engineer and the general

contractor.

NJ Prevailing Wage & Affirmative Action Compliance:

NJ Prevailing Wage slips should be on file at your office.

Engineering
& Design

If you should require any additional information regarding our recommendations, please do not

hesitate to call me at (856)-340-9920.
Sincerely,

|
g [

™N /j/ 'v(/ / j
Th&e,}:rd‘é/re Wilkinson, PE for

Colliers Engineering & Design

TW//nm
Cc: Earle Asphalt Company, Attn: Bill Meade (w/enc)

R:\Projects\FLT\FLT-122\CM CI\Payments\Pay 1\FLT122 Pay 1 Report.docx




Colliers Engineering Design

Partial No. 1
PAYMENT CERTIFICATION FORM
OWNER'S Project No.: 21123SA Engineer's Project No.: FLT-122
Project: NJDOT FY2019 Municipal Aid Program Roadway Improvments
for Potts Mill Road Improvments- Phase Il
Contractor Earle Asphalt Company
Contract For $421,913.13 Contract Date 8/5/2021
Application Date 10/8/2021 Application Amount $204,594.30
For Period Ending 10/7/2021
To:
Township of Florence
Owner
From:
Colliers Engineering & Design
Engineer

Attached hereto is the Tabulation Form for Payment Request for the above project indicating the payments
recommended to date along with anv change orders approved bv the Owner:

Dated: 10/13/2021 By: m—k//? (‘//é/[’/ L
\\‘) e 'i_‘_, ,/{ LAY Ja N

Theodore Wilkinson, PE, Colliers Engineering & Design

STATEMENT OF WORK
Original Contract Price  $421,913.13 Work to Date $208,769.69
Net Change Order $0.00 Amount Retained (2%) $4,175.39
Current Contract Price $421,913.13 Subtotal $204,594.30
Work to be Done $213,143.44 Previous Payments Recommende $0.00
Amount Due This Period $204,594.30

NSPE-ACEC 1910-8-C (1978 Edition)

1978, National Society of Professional Engineers



Earle Asphalt Company Pay Estimate Summary Report

Contractor

Earle Asphalt Company
PO Drawer 556
Farmingdale, NJ 07727

Owner

Florence Township
711 Broad St
Florence, NJ 08518

Invoice #1

Invoice Date: 10/08/2021

Dates Submitted: 07/26/2021 - 10/07/2021
Contract #

Florence Twp - Potts Mill Rd Ph 3 USA USA

Job: 21123SA

Owner Contract Contract Previous Current Quantities Current Amount %
Code Description Quantities Unit Unit Price Amount  Quantities  Quantities to Date Amount to Date Cmplt
01 Conc Cylinder Testing 5.00 CY 50.00 250.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
02 Reset Property Corner Marker 4.00 UN 25.00 100.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
03 Constr Layout 1.00 LS 8,888.00 8,888.00 0.0000 0.7500 0.7500 6,666.00 6,666.00 75.0
04 Constr Layout ADA Ramp 3.00 UN 450.00 1,350.00 0.0000 3.0000 3.0000 1,350.00 1,350.00 100.0
05 Inlet Protection 15.00 UN 0.01 0:.15 0.0000 0.0000 0.0000 0.00 0.00 0.0
06 Silt Fence 685.00 LF 1.00 685.00 0.0000 600.0000 600.0000 600.00 600.00 87.6
07 Uniform Traff Dir @ $85.00 80.00 HRS 85.00 6,800.00 0.0000 11.5000 11.5000 977.50 977.50 14.4
08 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
09 Asph Price Adj @ $3K 1.00 LS 3,000.00 3,000.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
10 Fuel Price Adj @ $1K 1.00 LS 1,000.00 1,000.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
11 Clearing Site 1.00 LS 33,019.51 33,019.51 0.0000 1.0000 1.0000 33,019.51 33,019.51  100.0
12 Excav Unclass 200.00 CY 75.00 15,000.00 0.0000 30.0000 30.0000 2,250.00 2,250.00 15.0
13 Excav Test Pit 5.00 CY 50.00 250.00 0.0000 2.0000 2.0000 100.00 100.00 40.0
14 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
15 3/4" Decorative Stone 20.00 CY 10.00 200.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
16 3/4" Clean Stone 50.00 CY 10.00 500.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
17 DGA 200.00 CY 0.01 2.00 0.0000 30.0000 30.0000 0.30 0.30 15.0
18 HMA Milling 3" or Less 4,300.00 SY 6.00 25,800.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
19 HMA 25M64 Bse Crs 200.00 TON 27.50 5,500.00 0.0000 34.0500 34.0500 936.38 936.38 17.0
20 HMA 9.5M64 Lev Crs 140.00 TON 0.01 1.40 0.0000 0.0000 0.0000 0.00 0.00 0.0
21 HMA 9.5M64 Surf Crs 550.00 TON 90.00 49,500.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
22 Poly Joint Adhesive 1,675.00 LF 0.01 16.75 0.0000 0.0000 0.0000 0.00 0.00 0.0
23 Tack Coat 460.00 GAL 0.01 4.60 0.0000 0.0000 0.0000 0.00 0.00 0.0
24 Breakaway Barricade 10.00 UN 0.01 0.10 0.0000 0.0000 0.0000 0.00 0.00 0.0
25 Drums 50.00 UN 0.01 0.50 0.0000 0.0000 0.0000 0.00 0.00 0.0
26 Traff Cones 100.00 UN 0.01 1.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
27 Constr Signs 200.00 SF 2.50 500.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
28 Reinf Conc Curb 30.00 CY 950.00 28,500.00 0.0000 12.0000 12.0000 11,400.00 11,400.00 40.0
29 16" Ductile Iron Culvert Pipe 24.00 LF 275.00 6,600.00 0.0000 22.0000 22.0000 6,050.00 6,050.00 91.7
30 Inlet Type B 1.00 UN 6,500.00 6,500.00 0.0000 1.0000 1.0000 6,500.00 6,500.00 100.0
31 Reset Inlet Castings 2.00 UN 400.00 800.00 0.0000 3.0000 3.0000 1,200.00 1,200.00 150.0
32 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
Pay Items which begin with an * include quantities from Change Orders Printed on: 10/13/2021  14:28:45 Page 1



Edtle. Asphalt Company Pay Estimate Summary Report

Invoice # 1 Owner Contractor

Invoice Date: 10/08/2021 Florence Township Earle Asphalt Company
Dates Submitted: 07/26/2021 - 10/07/2021 711 Broad St PO Drawer 556
Contract # Florence, NJ 08518 Farmingdale, NJ 07727
Florence Twp - Potts Mill Rd Ph 3 USA USA

Job: 21123SA

Owner Contract Contract Previous Current Quantities Current Amount %

Code Description Quantities Unit Unit Price Amount Quantities Quantities to Date Amount to Date Cmplt
33 RR Stone Channel Protect 18" Th (D50=6")  30.00 SY 104.00 3,120.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
34 Bike Safe Grates 11.00 UN 300.00 3,300.00 0.0000 11.0000 11.0000 3,300.00 3,300.00 100.0
35 Eco-Friendly Curb Pieces 6" High 10.00 UN 500.00 5,000.00 0.0000 6.0000 6.0000 3,000.00 3,000.00 60.0
36 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
37 No ltem 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
38 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
39 Conc SW 4" Th 735.00 SY 70.00 51,450.00 0.0000 659.0000 659.0000 46,130.00 46,130.00 89.7
40 HMA DW 3" Th 140.00 SY 50.00 7,000.00 0.0000 68.0000 68.0000 3,400.00 3,400.00 48.6
41 Conc DW 6" Th Reinf 93.00 SY 90.00 8,370.00 0.0000 46.0000 46.0000 4,140.00 4,140.00 49.5
42 Detect Warning Surf 24,00 SF 60.00 1,440.00 0.0000 24.0000 24,0000 1,440.00 1,440.00 100.0
43 NJDOT 9"x16" Conc Vert Curb 52.00 LF 55.00 2,860.00 0.0000 36.0000 36.0000 1,980.00 1,980.00 69.2
44 Rem/Repl Conc Curb 50.00 LF 50.00 2,500.00 0.0000 16.0000 16.0000 800.00 800.00 32.0
45 6"x8"x18" Conc Vert Curb 1,743.00 LF 45.00 78,435.00 0.0000 1,634.0000 1,634.0000 73,530.00 73,530.00 93.7
46 Header Curb 50.00 LF 25.00 1,250.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
47 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
48 Non-Veg Surf Trealment HMA 110.00 SY 50.00 5,500.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
49 Weathering Steel Beam GR 199.00 LF 55.00 10,945.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
50 No ltem 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
51 37'-6" Trend-350 Tangenl GR Terminal 8.00 UN 5,000.00 40,000.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
52 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
53 Traff Stripes LL Epoxy Resin 4" 4,800.00 LF 0.60 2,880.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
54 Traff Markings Thermo 280.00 SF 6.25 1,750.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
55 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
56 Signs 16.00 SF 44.50 712.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
57 Reset Signs 4,00 UN 150.00 600.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
58 No ltem 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
59 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
60 Reset Valve Box 2.00 UN 0.01 0.02 0.0000 0.0000 0.0000 0.00 0.00 0.0
61 Topsoil/Fert/Seed 1,200.00 SY 0.01 12.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
62 Turf Rep Strip 2,000.00 LF 0.01 20.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
63 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
64 No Item 0.00 0.00 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
65 Irrigation Line Rep 100.00 LF 0.01 1.00 0.0000 0.0000 0.0000 0.00 0.00 0.0

Pay Items which begin with an * include quantities from Change Orders Printed on: 10/13/2021  14:28:45 Page 2



Earle Asphalt Company

Pay Estimate Summary Report

Invoice # 1 Owner Contractor
Invoice Date: 10/08/2021 Florence Township Earle Asphalt Company
Dates Submitted: 07/26/2021 - 10/07/2021 711 Broad St PO Drawer 556
Contract # Florence, NJ 08518 Farmingdale, NJ 07727
Florence Twp - Potts Mill Rd Ph 3 USA USA
Job: 21123SA
Owner Contract Contract Previous Current Quantities Current Amount %
Code Description Quantities Unit Unit Price Amount Quantities Quantities to Date Amount to Date Cmplt
66 Repl Irrigation Head 10.00 UN 0.01 0.10 0.0000 0.0000 0.0000 0.00 0.00 0.0
EO1 Rip-Rap Stone Slope Prot 9" th 0.00 SY 92.50 0.00 0.0000 0.0000 0.0000 0.00 0.00 0.0
Totals: 421,913.13 208,769.69  208,769.69 49.5
Original Contract Amount 421,913.13
Change Order Amount 0.00
Total Contract ($) 421,913.13
Work Completed to Date 208,769.69
Approved By: Stored Material 0.00
Owner Total Complete/Stored/Pending ($) 208,769.69
Less Retainage 4,175.39
Approved By; 4 10/13/21 Total [Less Retainage] ($) 204,594.30
£ Contracte T, Adjustments 0.00
g/ Less Previously Requested 0.00
Approved By: Amount Due This Request ($) 204,594.30
Pay Items which begin with an * include quantities from Change Orders Printed on: 10/13/2021  14:28:45 Page 3



