RESOLUTION NO. 2024-51
APPROVE CURRENT ESTIMATE NO. 1 FOR CONTRACT FOR
HORNBERGER AVENUE PUMP STATION
TO: SUB-LEVEL INSTALLATIONS
240 WEST 22"? STREET, SHIP BOTTOM, NJ 08008

WHEREAS, the Township Council authorized the Township Water & Sewer Engineer, Lionel
M. Galipot, P.E., Richard A. Alaimo Association of Engineers, to prepare plans, specifications and
obtain bids for the Hornberger Avenue Pump Station; and

WHEREAS, the Contract was awarded Sub-Level Installations at the September 1, 2023
Council Meeting; and

WHEREAS, the Township Water & Sewer Engineer, has recommended Current
Estimate No. 1 in the amount of $48,352.22 (see Schedule “A” attached) for the Hornberger
Avenue Pump Station; and

WHEREAS, the Council of the Township of Florence reviewed the recommendation of
the Township Water & Sewer Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of
Florence, County of Burlington, State of New Jersey, that Current Estimate No. 1 for the
Hornberger Avenue Pump Station is hereby approved for Sub-Level Installations
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Certification of Funds by CFO:
Account # Amount
General Capital Account
Ordinance 2023-11 Current Estimate No. 1 $48,352.22

Michelle Chiemiego
Chief Financial Officer
EE R ER TR PR s

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of
Burlington, State of New Jersey, do hereby certify that the certification of available funds has
been provided to the governing body and that the foregoing is a true copy of the Resolution
approved by Township Council at their February 7, 2024 meeting

AVomed Ol

Nancy L. Efiston, RMC
Township Clerk

Note: This Resolution approves Current Estimate No. 1 for the Hornberger Pump Station.
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Richard A. Alaimo Association of Engineers

||| 200 High Street, Mt. Holly, New Jersey 08060 Tel: 609-267-8310 Fax: 609-267-7452

January 19, 2024 EGE] \\_/]E

Mr. Michael J. Muchowski, JAN 2 & 7024
Interim Business Administrator

Florence Township CLERK'S OFFICE
711 Broad Street FLORENCE, NEW JERSEY

Florence, NJ 08518

RE:  Florence Township
Homnberger Avenue Pump Station
Current Estimate No. 1
Contract No. 2022-1
Our File No. C-0370-0190-001

Dear Mr. Muchowski:

Please find enclosed Voucher and Current Estimate No. 1 in the amount of $48,352.22
payable to Sub Level Installations, Inc. for work performed on the above captioned project. We
recommend payment as indicated to be approved at the next meeting. Certified Payroll Reports
and Monthly Project Workforce Report will follow under separate cover.

Should there be any questions, please do not hesitate to call me at this office.
Very truly yours,

RICHARD A. ALAIMO ASSOCIATION
OF ENGINEERS

David FProndidz
David Fronduti, P.E.
Senior Project Engineer

DF/dal
Enclosure
cc: Sub Level Installations, Inc.
Nancy L. Erlston, RMC, Clerk, Florence Township
David Lebak, Water & Sewer Director, Florence Township
Lionel Galipot, P.E., Associate, RAAAE
RAAA Field Services Department

L:\Projects\C03700190001\Corresp\L. TR.Muchowski.Current Estimate #1.docx
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Purchase Order

Township of

FLORENCE

VOUCHER/PURCHASE ORDER

Thia Number must appesar on s}
packages, papen and Krespondance

Tax Exempt No, 21-6000.623

Municipal Complex, 711 Broad Street, Florence, NJ 08518-2323 - (609) 4992525

FAX (609) 499-1186
Vendar No Date  January 16, 2024
:’ Sub Level Installations, Inc. i
n 240 W. 22nd Street i
¢ Ship Bottom, NJ 08008 P
f o
DESCRIPTION TOTAL COST
Hornberger Avenue Pump Station
Contract No. 2022-1
Current Estimate No. 1, attached, for period ending January 16, 2024 $48,352.22

Pleage Sign and Return this copy with your involce fo Fnance Department for Prompt Payment |

Notice: Meztings are Held lst and 3rd Wednesday of Each Month,
All Vouchers must be recejved by the Finance Department
No Later than 7 Working Days Preceding Date of Mesting

Clalmant's Signed Declaration Space Below To Be Filled Qut By Municipal Officisls
1 do solemnly declara 8nd csrtity under ihe panalties of the faw that tha within bill s correct in . 1 fihe facts, certify §00ds have been ’ the
ail s parficilars; thal the adicles have baen fumished or services randared as stated i%fslfcwn:cer:f SR G that the e roceived or
Thereu\‘.ma!nobmushesbeongtvenorreceivedbyanypmonorpemonsmm&}e
knowdecge of this clsmant In connecion with the dalm; that the amoeunt therain ataled is justly
due and %rfg: and that the amount charged 1 a resgonable ona.
'zy. Signotaro Department Hosd
Michael Bowe/Presiden tSim«we 01/19/2024
A0 Eosition) 14T O Ltz
. Purchage Order Authorization
OO i1 15'¢' %' s s o1 1111 Amoumt..
GrIE] By, Uepartarent TTead 242
Approved Hudget Appropriztion Balenca Suiciont & Cacumbered Foeces.  Date

Officer

3 nsstratg N -
B N \soep Lhis OvTer Untess b s Sivaced v

State Contract No, Date Pl e 7]

QuOte AUBCRED st Chezke Nt 1 Non-Confiming

Confirming




Richard A. Alaimo Association of Engineers T T Project No.: C-0370-0190-001 Peviod Ending: January 16,2022
200 High Street CURRENT ESTIMATE Contract No: 2022-1 Wstimate #: 1
Mount HHolly, Nd 08060 Estimate Date: January 16, 2024 -
Project: Homberger Avenue Pump Station Contractor:
Sub Level Installations, Inc. Start Date: October 31, 2023
Owner: Florence Township 240 W. 22nd Street Time for Completion: 270 Calendar Days -
711 Broad Street Ship Bottom, NJ 08008 Completion Date: July 27, 2024
Florence, NJ 08518 609-513-0195 / 609-257-6059 Base Contract Amount: $1,383,900.00
Original Contract Previous Payment Current Payment Work Completed to Date
Item Unit N .
No. |Description Quantity Unit Price Kortemtiesd Eripe Quantity Amount Quantity Amount Quantity Amount
1 Mobilization 1 LS $60,000.00 $60,000.00 0% $0.00 41% $24,339.00 41% $24,339.00
2 Government permit fees, Allowance ] Al $5,000.00 $5,000.00 0% $0.00 0% $0.00 0% $0.00
3 ‘Temporary bypass pumping ] LS $10,000.00 $10,000.00 0% 50.00 0% 50.00 0% $0.00
4 Test pits 4 UN $500.00 $2,000.00 0 $0.00 0 $0.00 0 $0.00
5 Dewatering 1 1.8 $5.000.00 $5.000.00 0% $0.00 0% $0.00 0% $0.00
6 Clearing site 1 .S $25,000.00 $25,000.00 0% $0.00 92% $23,000.00 92% $23,000.00
7 Bollards 3 UN $700.00 $2,100.00 0 50.00 0 $0.00 0 $0.00
8 Temporary soil crosion & sediment control { .S $5,000.00 $5,000.00 0% 50.00 40% $2,000.00 40% $2,000.00
9 Hot mix asphalt, 9.5M64 surface course, 2" thick 1 .S $25,000.00 $25,000.00 0% $0.00 0% $0.00 0% $0.00
10 |H{ot mix asphalt, 19M64 base course, 5" thick 1 LS $30,000.00 $30,000.00 0% $0.00 0% $0.00 0% $0.00
11 |Dcnse graded aggregate, 6" thick 1 LS $10,000.00 $10,000.00 0% 50.00 0% $0.00 0% $0.00
12 |Cleaning and restorations i .S $3,000.00 $3,000.00 0% $0.00 0% $0.00 0% $0.00
13 |Uniformed police traflfic dircctors, Allowance 1 Al $10,000.00 $10,000.00 0% 50.00 0% 50.00 0% $0.00
14 Contract closeout documentation, Fixed Price 1 Ep $15,000.00 $15,000.00 0% $0.00 0% $0.00 0% $0.00
15 |Site excavation, filling and grading 1 LS $5,000.00 $5,000.00 0% $0.00 0% $0.00 0% $0.00
16 |Subsurface soil investigation 1 LS $5,000.00 $5,000.00 0% $0.00 0% $0.00 0% $0.00
17 |6" high vinyl coated chain link fence (black) 143 L $100.00 $14,300.00 0 $0.00 0 $0.00 0 $0.00
18 6' high x 3' wide vinyl coated chain link fence gate 1 UN $1,500.00 $1,500.00 0 50.00 0 $0.00 0 $0.00
18a |6' high x 15' wide vinyl coated chain link fence dbl gale | UN $2.,500.00 $2,500.00 0 50.00 0 $0.00 0 $0.00
19 |Sclective demolition 1 LS $12,000.00 $12,000.00 0% $0.00 0% $0.00 0% $0.00
20  |New pumping station 1 LS $613,000.00 $613,000.00 0% $0.00 0% $0.00 0% $0.00
21 Maintenance and protection of traffic | LS $10,000.00 $10,000.00 0% 30.00 0% $0.00 0% $0.00
22 |Elcctrical and control work 1 .S $285,000.00 $285,000.00 0% $0.00 0% $0.00 0% $0.00
23 |Yard piping 1 .S $160,000.00 $160,000.00 0% $0.00 0% $0.00 0% $0.00
24  |Service water ] LS $25,000.00 $25,000.00 0% 50.00 0% $0.00 0% $0.00
25  |Testing for asbestos containing matcrials 10 UN $150.00 $1,500.00 0 $0.00 0 $0.00 0 $0.00
26 |Removal of asbestos containing material, Allowance 1 AL $10,000.00 $10,000.00 0% $0.00 0% $0.00 0% $0.00
ALTERNATE "A"
A-1 |Electrical panel shelter ] LS $32,000.00 $32,000.00 0% $0.00 0% $0.00 0% $0.00
$1,383,900.00 $0.00 $49,339.00 $49,339.00
We hereby centify the foregoing to be a truc and correct estimatc of the amount and
@m‘,ﬁjm\sx .nm%_a.o‘_cm date ‘Total Due on Contract Items $49,339.00
Prepared By: DF/dal g \w\(\(\,\\mjv Matcrial Accepted (Sce Reverse Side) $0.00
Checked By: DF/dal o’/ \ Total Estimate $49,339.00
Y7 Less 2% Retained $986.78
3.6% Percent Complete Project zm\siu._.‘z\qu neer Nct Amount Payable This Estimate $48,352.22
il Less Amount Previously Paid $0.00
Principal Engincer Amount Now Payable $48,352.22

L\Projects\C(3700190001 es\roject-forms. xlsx/Current Estimale
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