RESOLUTION NO. 2024-56
APPROVE CHANGE ORDER NO. 1 FOR
HORNBERGER AVENUE PUMP STATION TO
SUB-LEVEL INSTALLATIONS,

240 WEST 22"° STREET, SHIP BOTTOM, NJ 08008

WHEREAS, the Township Council authorized Richard A. Alaimo Associates of Engineers to
prepare plans, specifications and obtain bids for the Hornberger Avenue Pump Station and

WHEREAS, the Contract was awarded to Sub-Level Installations at the September 20, 2023
Council Meeting; and

WHEREAS, the Township Water & Sewer Engineer has recommended Change Order No. 1 in
the amount of $12,814.90, (see Schedule A attached); and

WHEREAS, the Council of the Township of Florence reviewed the recommendation of the
Water & Sewer Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence,
County of Burlington, State of New Jersey, that Change Order No.1 for the Hornberger Avenue Pump
Station is hereby approved for Sub-Level Installations.
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Certification of Funds by CFO:
Account # Amount
General Capital Change Order No. 1
Ordinance No. 2023-11 $12,814.90 s

Michelle Chiemiego

Chief Financial Officer
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I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State
of New Jersey, do hereby certify that the certification of available funds has been provided to the
governing body and that the foregoing is a true copy of the Resolution approved by Township Council

at their February 5, 2024 meeting. p PR
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Nancy L. Eglston, RMC
Township Clerk

Note: This Resolution authorizes Change Order No. 1 for the Contract Jor the Hornberger Pump
Station.
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Richard A. Alaimo Association of Engineers

200 High Street, Mt. Holly, New Jersey 08060 Tel: 609-267-8310 Fax: 609-267-7452

January 31, 2024

Mr. Thomas A. Sahol, Administrator
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Florence Township FEB 02 2024
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orence, FLORENCE, NEW JERSEY

RE:  Florence Township
Hornberger Avenue Pump Station
Change Order No. 1
Contract No. 2022-1
Our File No. C-0370-0190-001

Dear Mr. Sahol:

Please find enclosed four (4) copies of Change Order No. 1 for approval at your next
meeting. This Change Order No. 1 provides for a fee to be paid to PSE&G to have them install
new 480 volt transformers for permanent power to the new pump station. Please return three (3)
executed copies to our office for distribution and retain one (1) copy for your records.

Should there be any questions, please do not hesitate to call me at this office.
Very truly yours,

RICHARD A. ALAIMO ASSOCIATION
OF ENGINEERS

2

David Fronduti, P.E.
Senior Project Engineer

DF/dal
Enclosure
g Sub Level Installations, Inc.
Nancy L. Erlston, RMC, Clerk, Florence Township
David Lebak, Water & Sewer Director, Florence Township
Lionel Galipot, P.E., Associate, RAAAE
RAAA Field Services Department

L:\Projects\C03700190001\Corresp\LTR.Sahol.Change Order #1.docx
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Richard A. Alaimo Associaton of Engineers
Consulting Engineers

200 High Street
Mount Holly, NJ 08060
CONTRACT CHANGE ORDER
Date: January 26, 2024 No.: 1
To: Sub-Level Installations, Inc. Project Hornberger Avenue Pump Station
240 W. 22nd Street Project No. C-0370-0190-001
Ship Bottom, NJ 08088 Contract No. 2022-1
Location Florence, NJ

In accordance with NJAC 5:34-4 et. seq. and with the provisions of the Standard Specifications for the above
Contract, you are hereby advised of the following changes in the Contract quantities, or in the case of supplementary
work, you agree to its performance by your firm at the prices stated.

Nature and Reason of Change:

Total

Fee to be paid to PSE&G to have them install new 480 volt $12,814.90
transformers for perminant power to the new pump station.

Amount of Original Contract $1,383,900.00
Amount of Contract with Previous Change Orders Adjustment  $1,383,900.00
Adjustment Based on Change Order No. 1 $12,814.90

Adjusted Contract Total $1,396,714.90

Adjusted Contract Percenecrease 0.9%

The time provided for completion in the Contract is 0 calendar days. This document shall become an amendment to the
Contract and all provisions of the Contract will apply hereto. The Contractor waives any claim for additional
compensation for this work.

ACCEPTED: —ZF B2 2,

Michael Bowe/President Date: 1/30/24

Contractor
m’ Date: /A’./Z%
Engineer ’ | , 5
/w Date: Z / 4 / Z //

Owner
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