RESOLUTION NO. 2024-74
APPROVE CURRENT ESTIMATE NO. 2 FOR CONTRACT FOR
HORNBERGER AVENUE PUMP STATION
TO: SUB-LEVEL INSTALLATIONS
240 WEST 22N° STREET, SHIP BOTTOM, NJ 08008

WHEREAS, the Township Council authorized the Township Water & Sewer Engineer, Lionel
M. Galipot, P.E., Richard A. Alaimo Association of Engineers, to prepare plans, specifications and
obtain bids for the Hornberger Avenue Pump Station; and

WHEREAS, the Contract was awarded Sub-Level Installations at the September 1, 2023
Council Meeting; and

WHEREAS, the Township Water & Sewer Engineer, has recommended Current
Estimate No. 2 in the amount of $60,736.90 (see Schedule “A” attached) for the Hornberger
Avenue Pump Station; and

WHEREAS, the Council of the Township of Florence reviewed the recommendation of
the Township Water & Sewer Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of
Florence, County of Burlington, State of New Jersey, that Current Estimate No. 2 for the
Hornberger Avenue Pump Station is hereby approved for Sub-Level Installations
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Certification of Funds by CFO:
Account # Amount
General Capital Account
Ordinance 2023-11 Current Estimate No. 2 $60,736.90

Michelle Chiemiego
Chief Financial Officer
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I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of
Burlington, State of New Jersey, do hereby certify that the certification of available funds has
been provided to the governing body and that the foregoing is a true copy of the Resolution
approved by Township Council at their March 6, 2024 meeting
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Nancy L. Erjs‘tﬁn, RMC
Township Clerk

Note: This Resolution approves Current Estimate No. 2 for the Hornberger Pump Station.




Richard A. Alaimo Association of Engineers

200 High Street, Mt. Holly, New Jersey 08060 Tel: 609-267-8310 Fax: 609-267-7452

January 19, 2024

Mr. Thomas A. Sahol, Administrator
Florence Township

711 Broad Street

Florence, NJ 08518

RE: Florence Township
Hornberger Avenue Pump Station
Current Estimate No. 2
Contract No. 2022-1
Our File No. C-0370-0190-001

Dear Mr. Sahol;

Please find enclosed Voucher and Current Estimate No. 2 in the amount of $60,736.90
payable to Sub Level Installations, Inc. for work performed on the above captioned project. We
recommend payment as indicated to be approved at the next meeting. Certified Payroll Reports
and Monthly Project Workforce Report will follow under separate cover.

Should there be any questions, please do not hesitate to call me at this office.
Very truly yours,

RICHARD A. ALAIMO ASSOCIATION
OF ENGINEERS

David Frondufi, P.E.
Senior Project Engineer

DF/dal

Enclosure

ce: Sub Level Installations, Inc.
Nancy L. Erlston, RMC, Clerk, Florence Township
Kent Jones, Superintendent, Florence Township
Lionel Galipot, P.E., Associate, RAAAE
RAAAE Field Services Department

L:\Projects\C03700190001\Carresp\LTR.Sahol.Current Estimate #2.docx

- Consulting Engineers -

Civil @ Structural ® Mechanical ® Electrical © Environmental ® Planners



Purchase Order VOUCHER/PURCHASE ORDER

Township of e
papére pax

F L OREN C.E Tax'Exempt No, 21-6000-823

Municipal Complex, 711 Broad Street, Fiorence, NJ 08518-2323 - (609) 499-2525
FAX (609) 499-1186

Vendor No Date  February 20, 2024
,v “Sub Level Installations, Inc. :
a 240 W. 22nd Street i
¢ Ship Bottom, NJ 08008 p
r (]
DESCRIPTION TOTAL COST

Hornberger Avenue Pump Station
Contract No. 2022-1

Current Estimate No. 2, attached, for period ending February 19, 2024 $60,736.90

Pleage Slgn and Return this copy with your involcs to Finance Departmant for Prompt Payment .
Space Below To Ba Filled Out By Munlcipal OGfficials

Clalmant's Signed Dectaration
| do solamnly deciars 80 cartily under the pansiiies of Bhe law that tha within bl la corect in Lnowledge cerfify goods recetved
all its parfculars; thal the adicles have bsen fumished o sarices rendered e stated ::m.m e tue, e have bees ocie
Thereir, thed no bonus has beon given or recelved by any parton or persona with the
knowtadgs of this ummmmmd‘lmmmmMMnlumumy
due snd owing; and that (e amoun thirged ks & reesonable e,
Sipsatrm Departmenl Hoad
MICHAEL BOWE/PRESIBE®NT 212312024
(Qbfioal Rexision i, _—. ] :
- Purchaze Order Authork
b PondAzpoprittion. Aot
Notice: 5 aro Held et and 31 We v of Each Month Ui Nt Nacogn Ehis e e b alis
All Vouchers musst ba recefved by the Finance Deparmont Suts Cootract No. Pate Paid L Contrd
“No Later than 7 Worklug Days Preceding Dato of Meating Quote Attsched Check No, L1 Noo-Contirmi




Richard A. Alaimo Association of Engineers
200 High Street
Mount Holly, NJ 08060

CURRENT ESTIMATE

Project: Homberger Avenue Pump Station

Owner: Florence Township
711 Broad Street
Florence, NJ 08518

Contractor:

Sub Level Installations, Inc.
240 W. 22nd Street

Ship Bottom, NJ 08008
609-513-0195 / 609-257-6059

Project No.:
Contract No:

C-0370-0190-001
2022-1

Start Date:
Time for Completion:
Completion Date:
Base Contract Amount:

Period Ending: February 19, 2024
Estimate #: 2
Estimate Date: February 20, 2024

October 31, 2023
270 Calendar Days
July 27, 2024
$1,383,900.00

Original Contract

Previous Payment

Current Payment

Work Completed to Date

Item Unit s

No. |Description Quantity Unit Price Extended Brice Quantity Amount Quantity Amount Quantity Amount
1 Mobilization 1 LS $60,000.00 $60,000.00 41% $24,339.00 0% $0.00 41% $24,339.00
2 Government permit fees, Allowance 1 AL $5,000.00 $5,000.00 0% $0.00 0% $0.00 0% $0.00
3 Temporary bypass pumping 1 LS $10,000.00 $10,000.00 0% $0.00 0% $0.00 0% $0.00
4 Test pits 4 UN $500.00 $2,000.00 0 $0.00 0 $0.00 0 $0.00
5 Dewatering 1 LS $5,000.00 $5,000.00 0% $0.00 40% $2,000.00 40% $2,000.00
6 Clearing site 1 LS $25,000.00 $25,000.00 92% $23,000.00 0% $0.00 92% $23,000.00
7 Bollards 3 UN $700.00 $2,100.00 0 $0.00 0 $0.00 0 $0.00
8 Temporary soil erosion & sediment control 1 LS $5,000.00 $5,000.00 40% $2,000.00 40% $2,000.00 80% $4,000.00
9 Hot mix asphalt, 9.5M64 surface course, 2" thick 1 LS $25,000.00 $25,000.00 0% $0.00 0% $0.00 0% $0.00
10 |Hot mix asphalt, 19M64 base course, 5" thick 1 LS $30,000.00 $30,000.00 0% $0.00 0% $0.00 0% $0.00
11 Dense graded aggregate, 6" thick 1 LS $10,000.00 $10,000.00 0% $0.00 0% $0.00 0% $0.00
12 |Cleaning and restorations 1 LS $3,000.00 $3,000.00 0% $0.00 0% $0.00 0% $0.00
13 [Uniformed police traffic directors, Allowance 1 AL $10,000.00 $10,000.00 0% $0.00 0% $0.00 0% $0.00
14 |Contract closeout documentation, Fixed Price 1 FP $15,000.00 $15,000.00 0% $0.00 0% $0.00 0% $0.00
15 |[Site excavation, filling and grading 1 LS §5,000.00 $5,000.00 0% $0.00 0% $0.00 0% $0.00
16 |Subsurface soil investigation 1 LS $5,000.00 $5,000.00 0% $0.00 0% $0.00 0% $0.00
17 |6" high vinyl coated chain link fence (black) 143 LF $100.00 $14,300.00 0 $0.00 0 $0.00 0 $0.00
18 |6 high x 3' wide vinyl coated chain link fence gate 1 UN $1,500.00 $1,500.00 0 $0.00 0 $0.00 0 $0.00
18a_|6' high x 15' wide vinyl coated chain link fence dbl gate 1 UN $2,500.00 §2,500.00 0 $0.00 0 $0.00 0 $0.00
19 |Selective demolition 1 LS $12,000.00 $12,000.00 0% $0.00 0% $0.00 0% $0.00
20 |New pumping station 1 LS $613,000.00 $613,000.00 0% $0.00 6% $36,800.00 6% $36,800.00
21 Maintenance and protection of traffic 1 LS $10,000.00 $10,000.00 0% $0.00 0% $0.00 0% $0.00
22 |Electrical and control work 1 LS $285,000.00 $285,000.00 0% $0.00 3% $8,100.00 3% $8,100.00
23 |Yard piping 1 LS $160,000.00 $160,000.00 0% $0.00 0% $0.00 0% $0.00
24 |Service water 1 LS §25,000.00 $25,000.00 0% $0.00 0% $0.00 0% §0.00
25  |Testing for asbestos containing materials 10 UN $150.00] $1,500.00 0 $0.00 0 $0.00 0 $0.00
26  [Removal of asbestos containing material, Allowance 1 AL $10,000.00 $10,000.00 0% $0.00 0% $0.00 0% $0.00

ALTERNATE "A"
A-1_[Electrical panel shelter 1 LS $32,000.00 $32,000.00 0% $0.00 0% $0.00 0% $0.00
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Richard A. Alaimo Associati ngineers Project No.: C-0370-0190-001 Period Ending: February 19,2024
200 High Street CURRENT ESTIMATE Contract No: 2022-1 Estimate #: 2
Mount Holly, NJ 08060 Estimate Date: February 20, 2024
Project: Homberger Avenue Pump Station Contractor: o
Sub Level Installations, Inc. Start Date: October 31, 2023
Owner: Florence Township 240 W. 22nd Street Time for Completion: 270 Calendar Days
711 Broad Street Ship Bottom, NJ 08008 Completion Date: July 27,2024 i
Florence, NJ 08518 609-513-0195 / 609-257-6059 Base Contract Amount: $1,383,900.00
Original Contract Previous Payment Current Payment Work Completed to Date
Item Unit
No. [Description Quantity Unit Price Extended Erice Quantity _Amount Quantity Amount Quantity Armgount
1
1 Electrical Service Fee 1 LS $12,814.90] $12,814.90 0% $0.00 100% $12,814,90 100% $12,814.90
51,396,714.90 $49,339.00 561,714.90 $111,053.90
foregoing to be a true and correct estimate of the amount and
Total Due on Contract Items $111,053.90
Prepared By; DF/dal Material Aceepted (See Reverse Side) $0.00
Checked By: DF/dal Loy - Total Estimate $111,053.901
W’ Less 2% Retained $1,964.78}
8.0% Percent Complete Prajest M & N,:: N Net Amount Payuble This Estimate $109,089.12
Less Amount Previously Paid $48,352.22
Principd Engines?™ Amount Now Payable $60,736.90
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Contract No. 2022-1
MATERIALS INVENTORY STATEMENT File No. C-0370-0190-001
Date February 20, 2024
(8} @) 3y (4) (5) ©) @ ®)
ITEM DESCRIPTION AND UNIT ON HAND DELIVERED INCORPORATED ON HAND UNIT VALUE
No. PRIOR INVOICES IN COMPLETED THIS PRICE (©)X(7)
ESTIMATE ATTACHED WORK ESTIMATE
B2l 212
TOTAL ON HAND TH!S ESTIMATE $0,00
PAYABLE TO CONTRACTOR- 90 %. . $0.00
CERTIFICATE OF CONTRACTOR -

[ bereby cenify this current estimate represents a true and comect value of work performed and matenials accepied but not incorporated in this
project; and that all claims outstanding for labor, together with jals and tobe P d n the project have been paid forin
accordance with the provisions of the contruct. I further centify that there are no vendors', mechanics', or other licns or rights to liens or bailment
leases or condinonal sales contracts which should be satisfied or discharged befors the payments specifiod in this estimate are made or which will not

be discharged by such payment.
e 2/23/2024

Contractor

By

Sub Level lmw Inc.

MICHAEL BOWE/PRESIDENT

Tile

REMARKS




