RESOLUTION NO. 2024-115
APPROVE PAYMENT CERTIFICATION #4 FOR WATERWORKS PARK PLAYGROUND
& H. KENNETH WILKIE MEMORIAL RIVER’S EDGE PARK IMPROVEMENT TO
THINK PAVERS HARDSCAPING, LLC

WHEREAS, the Township Council authorized Taylor Design Group, Inc. to prepare plans,
specifications and obtain bids for Waterworks Park Playground & H. Kenneth Wilkie Memorial River’s
Edge Park Improvement; and

WHEREAS, the Township Clerk received the bids on October 11, 2023, at 11:00 a.m.; and
WHEREAS, the Contract was awarded to Think Pavers Hardscaping, LL.C; and

WHEREAS, the Landscape Architect/Planner has recommended Payment Certification #4 in
the amount of $26,135.62 (See Schedule A); and

WHEREAS, the Council of the Township of Florence accepts the recommendation of the
Landscape Architect/Planner, Steven Lennon, Taylor Design Group, Inc.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence,
County of Burlington, State of New Jersey, that Payment Certification No. 4 for the Waterworks Park
Playground & H, Kenneth Wilkie Memorial River’s Edge Park Improvement is hereby approved as
recommended.
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Certification of Funds by CFO:
Account # Amount
General Capital
Ordinance No. 2023-03 $26,135.62

Michelle Chiemiego
Chief Financial Officer
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I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State
of New Jersey, do hereby certify that the certification of available funds has been provided to the
governing body and that the foregoing is a true copy of the Resolution approved by Township Council

at their June 5, 2024 meeting. (4 : p
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Nancy L. Erkg{on, RMC
Township Clerk

Note: This Resolution authorizes Payment #3 for the Waterworks Park Playground & H. Kenneth Wilkie Memorial River’s Edge Park
Improvement.
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Karen Ingram, LLA
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May 15, 2024

Florence Township

Nancy L. Eriston, RMC, Township Clerk
711 Broad Street

Florence, NJ 08518

Re:  Application for Payment- Certification #4
Florence Waterworks Playground & Wilkie Park Improvements
Township Contract Number: #23-01A
TDG File: 2019-111.01.01

Dear Ms. Erlston:

Think Pavers Hardscaping, LLC has made an Application for Payment in the amount of
$26,135.62, as shown on the two original copies of attached forms entitled Payment
Application for Payment #4 signed & notarized by Think Pavers on May 14, 2024 for
work completed up to April 30, 2024. TDG signed on May 15, 2024.

| certify that all items, units, quantities and prices of work and material shown in these
Applications for Payment are correct; that all work has been performed and materials
supplied in accordance with the terms of Township Contract: #23-01A, Florence
Waterworks Park Playground & H. Kenneth Wilkie Memorial River's Edge Park
Improvement Project; that the foregoing is a true and correct statement of the contract
account up to and including the last day of the period covered by this application and
that no part of the stated amount due has been received. We recommend that
payment be made in the amount requested.

Copies of the Certified Payroll are not attached and shall be provided directly from the
Contractor to the Township for review, approval and filing.

If you have any questions, or require additional information, please do not hesitate to
contact our office.

Respectfully submitted,
Taylor Design Group, Inc.

T V. s

Steven F. Lennon, LLA, PP
Director of Projects

Ec: Thomas A. Sahol, Township Administrator ( tsahol@florence-nj.gov )
Ted Lovenduski, Admin. Assistant- Zoning Officer ( tlovenduski@florence-nj.gov )
Nicholas Furfari, Think Pavers Hardscaping, LLC ( nfurfari@thinkpavers.com )
Karen Ingram, LLA, Taylor Design Group ( kingram@tdgplanning.com )




PAYMENT APPLICATION ik
TO: Florence Township PROJECT 23-357 APPLICATION # 4 Distribution to:
711 Broad Street W%@Mﬂﬁ%ﬁ florence-waterworks park PERIOD THRU: 04/30/2024 [] OWNER
Florence NJ 08518 ~ Florence, NJ PROJECT #s: Township Contract 7] ARCHITECT
Attn: #23-01A
[[] CONTRACTOR
FROM:  Think Pavers Hardscaping LLC ARCHITECT: Taylor Design Group DATE OF CONTRACT: 11/16/2023 ]
125 Kings Highway 131 Hartford Road PAYMENT TERMS: Net 30 Days 0
Mount Royal, NJ 08061 Mt.. Laurel NJ 08054 , \N
FOR:  Township Contract #23-01A PAYMENTDUE: (o [/ /LY

CONTRACTOR'S SUMMARY OF WORK

Application is made for payment as shown below.
Continuation Page is attached.

Contractor's signature below is his assurance to Owner, concerning the payment herein applied for,
that: (1) the Work has been performed as required in the Contract Documents, (2) all sums previously
paid to Contractor under the Contract have been used to pay Contractor's costs for labor, materials
and other obligations under the Contract for Work previously paid for, and (3) Contractor is legally
entitled to this payment.

1. CONTRACT AMOUNT $565,362.00 | CONTRACTOR: Thin wema Hardscaping LLC
7/ \‘\HV g \ P\\ s o
2. SUM OF ALL CHANGE ORDERS $0.00 By: ( \ y_— Date: S o / NN
— - 7
3. CURRENT CONTRACT AMOUNT (Line 1 +/- 2) $565,362.00 Y4 Ron LaBenski
State of:  New Je
4. TOTAL COMPLETED AND STORED $414,472.20 ew Jersey
(Column G on Continuation Page) County of:  Gloucester
5. RETAINAGE: Subscribed and sworn to before \v
0 i MEGGIN YEAGER
a  200% _of Completed Work $8,289.44 me this |~ - day oﬁzg %% ARy PUBLIG
(Columns D + E on Continuation Page) Y, STATE OF NEW JERSEY
b. 0.00% of Material Stored $0.00 Notary ncc_zwz e MY COMMISSION EXPIRES AUG.9.2028
(Column F on Continuation Page) My Cofrission ESGi COMMISSION: #5
issi ires:
Total Retainage (Line 5a + 5b or Lk bl
Column | on Continuation Page) $8,289.44 ARCHITECT'S CERTIFICATION
6. TOTAL COMPLETED AND STORED LESS RETAINAGE $406,182.76 Architect's signature below is his assurance‘to Owner, concerning the payment herein applied for,
(Line 4 minus Line 5 Total) that: (1) Architect has inspected the Work represented by this Application, (2) such Work has been
: completed to the extent indicated in this Application, and the quality of workmanship and materials
7. LESS PREVIOUS PAYMENT APPLICATIONS $380,047.14 conforms with the Contract Documents, (3) this Application for Payment accurately states the amount
of Work completed and payment due therefor, and (4) Architect knows of no reason why payment
8. PAYMENT DUE $26,135.62 ﬁ should not be made. &
9. BALANCE TO COMPLETION CERTIFIED AMOUNT....cc....00nvrr v ? 0 135.62
(Line 3 minus Line 6) $159,179.24 (If the certified amount is different from the payment due, you should attach an mxn\m:m:m:. Initial all
the figures that are changed to match the certified amount.)
SUMMARY OF CHANGE ORDERS ADDITIONS DEDUCTIONS
Total changes approved in Engineer: . Steven F. Lennon, LLA, PP
previous months $0.00 $0.00 By: & \N :Nr\ Date: wl\.w‘\Nﬁ 1y
Total approved this month $0.00 $0.00 . } - ) . ; . L. !
TOTALS Neither this Application nor payment applied for herein is assignable or negotiable. Payment shall be
$0.00 $0.00 made only to Contractor, and is without prejudice to any rights of Owner or Contractor under the
NET CHANGES $0.00 Contract Documents or otherwise.
PAYMENT APPLICATION Quantum Software Solutions, Inc. Document




CONTINUATION PAGE Page 2 of 6
PROJECT: 23-357 APPLICATION #: 4
florence-waterworks park DATE OF APPLICATION: 04/30/2024
Payment Application containing Contractor's signature is attached. PERIOD THRU: 04/30/2024
PROJECT #s: Township Contract #23-
Q1A
A B o] D E F G H |
COMPLETED WORK STORED TOTAL % BALANCE RETAINAGE
SCHEDULED TO If Variabl
ITEM # WORK DESCRIPTION AMOUNT AMOUNT AMOUNT MATERIALS COMPLETED AND | COMP (If Variable)
tGUN PREVIOUS | THIS PERIOD |(NOT IND ORE) STORED (G/C)| COMPLETION
PERIODS D+E+F) (C-G)
QTY $ AMT
1 Erosion and Sediment Control $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 PER LS 1.00 0.00 0.00 0.00 0.00 1.00
1.1 Stone Entrance $4,000.00 $2,400.00 $0.00 ) $0.00 $2,400.00 60% $1,600.00
$4,000.00 PER LS 1.00 0.60 0.00 0.00 0.60 0.40

Silt Fence

$12,000.00 PER LS
Tree Protection

$2,000.00 PER LS

Stock Pile Protection

$2,000.00 PER LS

Site Clearing Demolition

$0.00 PER LS 1.00 0.00 0.00 0.00 0.00 1.00

2.1 Remove Rubber $12,000.00 $12,000.00 $0.00 $0.00 $12,000.00 | 100% $0.00
$12,000.00 PER LS 1.00 1.00 0.00 0.00 1.00 0.00

2.2 Grubbing $68,500.00 $68,500.00 $0.00 $0.00 $68,500.00 | 100% $0.00
$68,500.00 PER LS 1.00 1.00 0.00 0.00 1.00 0.00

2.3 saw cutting HMA $500.00 '$50000 | soo0 [T $0.00 | $500.00 | 100% $0.00
$500.00 PER LS 1.00 1.00 0.00 0.00 1.00 0.00

2.4 Remove HVA

$3,000.00 PER LS 1.00 1.00 0.00 0.00 1.00 0.00

25 Remove Curb $8,000.00 $8,000.00 $0.00 | $0.00 $8,000.00 | 100% $0.00
$8,000.00 PER LS 1.00 1.00 0.00 0.00 1.00 0.00

SUB-TOTALS $112,000.00 $104,000.00 $6,400.00 $0.00 $110,400.00 | 99% $1,600.00

CONTINUATION PAGE

Quantum Software Solutions, Inc. Document



CONTINUATION PAGE Page 3 of 6

PROJECT: 23-357 APPLICATION #: 4
florence-waterworks park DATE OF APPLICATION: 04/30/2024
Payment Application containing Contractor's signature is attached. PERIOD THRU: 04/30/2024
PROJECT #s: Township Contract #23-
01A
A B C D | E F G H [
COMPLETED WORK STORED TOTAL % BALANCE RETAINAGE
SCHEDULED TO (If Variabl

ITEM # WORK DESCRIPTION AMOUNT AMOUNT AMOUNT MATERIALS | COMPLETED AND | COMP able)

PREVIOUS | THIS PERIOD [(NOTIND ORE) STORED (G/€)| COMPLETION

PERIODS (D+E+F) (C-G)
QTY $ AMT
26 Remove Concrete $2,000.00 $2,000.00 $0.00 $0.00 $2,000.00 100% $0.00

$2,000.00 PER LS

2.7 Remove fence $6,000.00 $6,000.00 $0.00 $0.00 $6,000.00 100% $0.00
$6,000.00 PER LS 1.00 1.00 0.00 0.00 1.00 0.00
3 Temporaty Traffic Control Services $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
& Devices
$0.00 PER LS 1.00 0.00 0.00 0.00 0.00 1.00

1.00 1.00 0.00 0.00 1.00 0.00

4 Handicap Parking Sign ( Multi Part) $300.00 $0.00 $300.00 $0.00 $300.00 100% $0.00
$100.00 PER UN 3.00 0.00 3.00 0.00 3.00 0.00

5 Earthwork $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 PER LS 1.00 0.00 0.00 0.00 0.00 1.00

5.1 Remove topsoil into pile $20,000.00 $20,000.00 $0.00 $0.00 $20,000.00 100% $0.00
$20,000.00 PER LS 1.00 1.00 0.00 0.00 1.00 0.00

5.2 Export Soil $40,000.00 $34,00000 | $6,000.00 | $0.00 | '$40,000.00 | 100% $0.00
$40,000.00 PER LS 1.00 0.85 0.15 0.00 1.00 0.00

5.3 Rough Grade $20,000.00 $20,000.00 $0.00 $0.00 $20,000.00 | 100% $0.00
$20,000.00 PER LS 1.00 1.00 0.00 0.00 1.00 0.00

5.4 Top Soil $10,000.00 $7,500.00 | $1,50000 | $0.00 | $9,000.00 90% $1,000.00
$10,000.00 PER LS 1.00 0.75 0.15 0.00 0.90 0.10

SUB-TOTALS $211,300.00 $194,500.00 $14,200.00 $0.00 $208,700.00 99% $2,600.00

CONTINUATION PAGE Quantum Software Solutions, Inc. Document




CONTINUATION PAGE Page 4 of 6
PROJECT: 23-357 APPLICATION #: 4
florence-waterworks park DATE OF APPLICATION: 04/30/2024
Payment Application containing Contractor's signature is attached. PERIOD THRU: 04/30/2024
PROJECT #s: Township Contract #23-
01A
A B C D E F G H I
SCHEDULED COMPLETED WORK STORED TOTAL % BALANCE RETAINAGE
ITEM # WORK DESCRIPTION AMOUNT AMOUNT AMOUNT MATERIALS _ | COMPLETED AND | COMP 10 (I Variable)
PREVIOUS | THIS PERIOD |(NOTINDORE) STORED (@1c)| COMPLETION
PERIODS D+E+F) (C-G)
QTy $ AMT
6 Playground Safety Surface Sub $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Drainage
$0.00 PER LS 1.00 0.00 0.00 0.00 0.00 1.00
6.1 Install pipe $13,000.00 $13,000.00 | $0.00 $0.00 $13,000.00 | 100% $0.00
$13,000.00 PER LS 1.00 1.00 0.00 0.00 1.00 0.00
6.2 Install well $2,000.00 $2,00000 | $0.00 T s0.00 | $2,000.00 | 100% $0.00
$2,000.00 PER LS 1.00 1.00 0.00 0.00 1.00 0.00
7 Dense Graded Aggegate 4" Thick $3,222.00 $3,222.00 $0.00 $0.00 $3,222.00 100% $0.00
(at Concrete & PIP)
$1.00 PER SF 3,222.00 3,222.00 0.00 0.00 3,222.00 0.00
8 3/4" Clean Stone 4" Thick at Safety $12,166.00 $12,166.00 $0.00 $0.00 $12,166.00 | 100% $0.00
Surfaces
$2.00 PER SF 6,083.00 6,083.00 0.00 0.00 6,083.00 0.00
9 Concrete Sidewalks 4' Thick $16,110.00 $6,444.00 | $6,444.00 | $0.00 | $12,888.00 80% $3,222.00
$5.00 PER SF 3,222.00 1,288.80 1,288.80 0.00 2,577.60 644.40
10 Park Entrance Sign $9,500.00 $0.00 $0.00 $0.00 $0.00 0% $9,500.00
$9,500.00 PER LS 1.00 0.00 0.00 0.00 0.00 1.00
11 Park Area Sign (Sensory Garden $875.00 $0.00 $0.00 $0.00 $0.00 0%
Sign)
$875.00 PER LS 1.00 0.00 0.00
12 Play Equipment Installation Only $81,000.00 $68,850.00 $12,150.00
Equipment By Owner
$81,000.00 PER LS 1.00 0.85 0.00
13 Playground Safety Surface $115,577.00 $69,346.20 | $0.00 $0.00 $69,346.20 60% $46,230.80
$19.00 PER Sq. Ft. 6,083.00 3,649.80 0.00 0.00 3,649.80 2,433.20
14 Tennis Court Equipment $3,000.00 $0.00 $0.00 $0.00 $0.00 0% $3,000.00
$1,000.00 PER UN 3.00 0.00 0.00 0.00 0.00 3.00
SUB-TOTALS $467,750.00 $369,528.20 $20,644.00 $0.00 $390,172.20 83% $77,577.80

CONTINUATION PAGE

Quantum Software Solutions, inc. Document




CONTINUATION PAGE Page 5 of 6
PROJECT: 23-357 APPLICATION #: 4
florence-waterworks park DATE OF APPLICATION: 04/30/2024
Payment Application containing Contractor's signature is attached. PERIOD THRU: 04/30/2024
PROJECT #s: Township Contract #23-
01A
A B C D E F G H _
COMPLETED WORK STORED TOTAL % BALANCE | RETAINAGE
ITEM # WORK DESCRIPTION mo_u\_muocc_,_rmc AMOUNT AMOUNT MATERIALS | COMPLETED AND | COMP T0 (If Variable)
o PREVIOUS | THIS PERIOD |(NOTINDORE) STORED (@/C)| COMFLETION
PERIODS i (D+E+F) (C-G)
QTY $ AMT
15 Tennis court Surface Crack Repair $8,500.00 $0.00 $0.00 $0.00 $0.00 0% $8,500.00
$10.00 PER LF 0.00 0.00 0.00 0.00 850.00
16 Textured Acrylic Color Surfacing for $31,000.00 $0.00 $0.00 $0.00 $0.00 0% $31,000.00
Tennis Courts
$31,000.00 PER LS 1.00 0.00 0.00 0.00 0.00 1.00
17 Picnic Table $2,500.00 $1,875.00 $625.00 | $0.00 | $2,500.00 | 100% $0.00
$2,500.00 PER UN 1.00 0.75 0.25 0.00 0.00
18 Accessible Picnic Table $1,200.00 $900.00 $300.00 $0.00 $1,200.00 | 100% $0.00
$1,200.00 PER UN 1.00 0.75 0.25 0.00 1.00 0.00
19 Combination Litter/Recycle $1,200.00 $900.00 $300.00 8000 | $1,20000 | 100% $0.00
Receptacles
$1,200.00 PER UN 1.00 0.75 0.25 0.00 1.00 0.00
20 Litter /Recycle Receptacles $9,600.00 $7,200.00 $2,400.00 $0.00 $9,600.00 | 100% $0.00
$1,200.00 PER UN 8.00 6.00 2.00 8.00 0.00
21 Bench 6' Long Surface Mount $9,600.00 $7,200.00 $2,400.00 $0.00 $9,600.00 | 100% $0.00
$1,200.00 PER UN 8.00 6.00 2.00 0.00 8.00 0.00
22 Collapsible Bollards $1,000.00 $200.00 $0.00 $0.00 $200.00 20% $800.00
$500.00 PER UN 2.00 0.40 0.00 0.00 0.40 1.60
23 Chain Link Fence 4' High $13,755.00 $0.00 $0.00 $0.00 $0.00 0% $13,755.00
$35.00 PER LF 393.00 0.00 0.00 0.00 0.00 393.00

25 Ornamental Trees $1,200.00 $0.00 $0.00 $0.00 $0.00 $1,200.00
$300.00 PER EA 4.00 0.00 0.00 0.00 0.00 4.00
SUB-TOTALS $552,805.00 $387,803.20 $26,669.00 $0.00 $414,472.20 75% $138,332.80

CONTINUATION PAGE
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PROJECT: 23-357 APPLICATION #: 4
florence-waterworks park DATE OF APPLICATION: 04/30/2024
Payment Application containing Contractor's signature is attached. PERIOD THRU: 04/30/2024
PROJECT #s: Township Contract #23-
01A
A B C D E F G H |
SCHEDULED COMPLETED WORK STORED TOTAL % BALANCE | RETAINAGE
ITEM # WORK DESCRIPTION AMOUNT AMOUNT AMOUNT MATERIALS | COMPLETED AND | COMP TO (If Variable)
PREVIOUS THIS PERIOD |(NOT IND ORE) STORED (G/C)| COMPLETION
PERIODS (D+E+F) (C-G)
QTY $ AMT
26 Shrubs and Woody Groundcovers $2,500.00 $0.00 $0.00 $0.00 $0.00 0% $2,500.00
$2,500.00 PER LS 1.00 0.00 0.00 0.00 0.00 1.00
27 Perennials Grasses Groundcovers $2,500.00 $0.00 $0.00 $0.00 $0.00 0% $2,500.00
& Bulbs
$2,500.00 PER LS 1.00 0.00 0.00 0.00 0.00 1.00
28 Lawn Seeding $6,147.00 $0.00 U s000 | $0.00 [ $0.00 0% $6,147.00
$0.20 PER SF 30,735.00 0.00 0.00 0.00 0.00 30,735.00
29 Landscape Edging Installation $410.00 $0.00 $0.00 $0.00 $0.00 0% $410.00
$10.00 PER LF 41.00 0.00 0.00 0.00 0.00 41.00
30 Fuel Price Adjustment $1,000.00 $0.00 $0.00 $0.00 $0.00 0% $1,000.00
$1,000.00 PER LS 1.00 0.00 0.00 0.00 0.00

TOTALS

$565,362.00

$387,803.20 $26,669.00

$0.00

$414,472.20

73%

$150,889.80

CONTINUATION PAGE
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