RESOLUTION NO. 2021-49

APPROVE PAYMENT NO. 3 FOR CONTRACT AND CHANGE ORDER NO. 1
FOR 2020 ROAD RESURFACING PROJECT
TO: RICHARD T. BARRETT PAVING COMPANY, INC.
400 PROSPECT STREET
TRENTON, NJ 08618-2630

WHEREAS, the Township Council authorized the Township Engineer, James F. Biegen,
P.E.,P.P., CM.E, of MASER Consulting P.A., to prepare plans, specifications and obtain bids for the
2020 Road Resurfacing Project; and

WHEREAS, the Contract was awarded to Richard T. Barrett Paving Company, Inc. at the
June 17,2020 Council Meeting; and

WHEREAS, the Township Engineer, James F. Biegen, has recommended (see
Schedule “A” attached) Payment No. 3 and Change Order No. 1 for the 2020 Road
Resurfacing Project to Richard T. Barrett Paving Co., Inc; and

WHEREAS, the Council of the Township of Florence reviewed the recommendation
of the Township Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of
Florence, County of Burlington, State of New Jersey, that the Payment No. 3 and Change
Order Nol for the 2020 Road Resurfacing Project is hereby approved for Richard T. Barrett
Paving Company, Inc.
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Certification of Funds by CFO:

Account # Amount
General Capital Account Payment No. 3
G-02-41-870-558-019 $ 73,800.00
Ordinance 2015-25 $ 33,888.00
Ordinance 2018-15 $43,582.20
Ordinance 2019-10 $82,112.67
Total $233,382.87
Change Order No. 1 $ 94,762.76
S
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Michelle Chiemiego
Municipal Treasurer

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of
Burlington, State of New Jersey, do hereby certify that the certification of available funds has




been provided to the governing body and that the foregoing is a true copy of the Resolution
approved by Township Council at their January 20, 2021 meeting

cy L Eﬂston, RMC
Townshlp Clerk

Note: This Resolution approves the third partial payment and Change Order No. 1 for the
2020 Road Program.
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January 18, 2021
VIA EMAIL

Ms. Nancy Erlston, Township Clerk
Township of Florence

711 Broad Street

Florence, NJ 08518

Re:  Payment No. 3 and Change Order No. 1
2020 Road Program
Township of Florence, Burlington County, NJ
MC Project No. FLT-120

Dear Ms. Erlston:
Based upon my review of the work completed by Richard T. Barrett Paving Company, Inc., I

recommend approval of Partial Payment Request #3 in the amount of $233,382.87. The payment
is based on the completion of the contract line items as outlined on the attached spreadsheet:

A 2% retainage of $4,762.92 is being held until project completion.

Attached please find the following in support of their request:

1. Three copies of Application for Payment dated 12/31/20.

We recommend that the contract with Richard Barrett be adjusted with an increase of $94,762.76

as follows:
ITEM UNIT CONTRACT | CONTRACT
NO. ITEM UNIT PRICE DECREASE INCREASE
1 HMA MILLING, VARIABLE DEPTH SY $3.50 7,315.00
DENSE GRADED AGGREGATE BASE SY $3.00
2 COURSE, 6" THICK 2.341.23
SUPERPAVE 19M64 HOT MIX ASPHALT TON
BASE COURSE, 4" THICK $50.00
3 3,700.00
SUPERPAVE 9.5M64 HOT MIX ASPHALT | TON
4 SURFACE COURSE, 2" THICK 73.45 28,099.04
UNCLASSIFIED EXCAVATION (IF AND cy
WHERE DIRECTED) $3.50
5 308.00
6 CONCRETE SIDEWALK, 4" THICK SY $76.00 37,931.60
7 REINFORCED CONCRETE, 6" THICK SY $91.00 10,374.00

Customer Loyalty through Client Satisfaction



Ms. Nancy Erlston, Township Clerk
MC Project No. FLT-120
January 18,2020
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8 BEVEL CONCRETE JOINTS SF $12.00 600.00
9 6"x8"x 18" CONCRETE VERTICALCURB | LF 29.50 132.75
10 DETECTABLE WARNING SURFACE SY 210.00 2,835.00
11 4” to 6" WIDE LONG LIFE EPOXY 3.10
STRIPE (DOUBLE YELLOW, EACH LF
STRIPE; WHITE, BLUE) 1,522.10
12 TOPSOILING FERTILIZING AND SY 10.00
HYDROSEEDING 1,420.00
13 ERS-INLET RETROFIT GRATE PLATE UNIT 280.00 280.00
19 12”RCP CLASS V LF 90.00 900.00
20 B INLET WITH CURB PIECE UNIT 3,500.00 3,500.00
21 6”PVC (SDR 35) LF 80.00 10,400.00
23 SAWCUT PAVEMENT LF 2.50 1,375.00
A2 Alternate item -Bike Path 1 33,111.00 33,111.00
A3 Alternate Item- Striping Municipal Bldg 1 3,350.00 3,350.00
A4 Alternate Item — As-built Bollards 1 4,920.00 4,920.00
A5 Alternate Item — Car Stops (New) Each 130.00 3,770.00
A4 | Alternate Item — Car Stops (Old) Each 20.00 240.00
A TOTAL $31,830.98 $126,593.74
Original Contract Amount: $707,528.25
Alternate Bid 73.800.00
Total 781,328.25
Contract Increase Amount CO#1 +$ 126,593.74
Contract Decrease Amount CO#1 -$ 31,830.98
Subtotal Increase $94,762.76
Adjusted Contract Amount i\ 876,091.01

Please contact me if you have any questions.
Very truly yours,

MASER CONSULTING, INC.

JamyS F. Biege/ P.E., CM.E.
Department Manager

JFB/tjc

Enclosures

el Stephen Fazekas
Richard T. Barrett
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