RESOLUTION NO. 2021-73

APPROVE CURRENT ESTIMATE NO. 4 FOR CONTRACT FOR
WATER TREATMENT PLANT, PHASE 2, CHEMICAL BUILDING EXPANSION
TO: EAGLE CONSTRUCTION SERVICES, INC.

1624 JACKSONVILLE ROAD
BURLINGTON, NJ 08016

WHEREAS;, the Township Council authorized the Township Water & Sewer Engineer,
Richard A. Alaimo Association of Engineers, to prepare plans, specifications and obtain bids for the
Water Treatment Plant, Phase 2, Chemical Building Expansion; and

WHEREAS, the Contract was awarded to Eagle Construction Services, Inc. at the September 2,
2020 Council Meeting; and

WHEREAS, the Township Water & Sewer Engineer, has recommended (see Schedule
“A” attached) Current Estimate No. 4 for the Water Treatment Plant, Phase 2, Chemical
Building Expansion; and

WHEREAS, the Council of the Township of Florence reviewed the recommendation of
the Township Water & Sewer Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of
Florence, County of Burlington, State of New Jersey, that the Current Estimate No. 4 for the
Water Treatment Plant, Phase 2, Chemical Building Expansion is hereby approved for Eagle
Construction Services, Inc.
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Certification of Funds by CFO:
Account # Amount
General Capital Account Current Estimate No. 4
Ordinance 2019-17 $162,729.00

\/A. ') v. ) B
Michelle Chiemiego
Municipal Treasurer
HFAXIXRRRIRRXN AAXRRXXAIAARXN B

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of
Burlington, State of New Jersey, do hereby certify that the certification of available funds has
been provided to the governing body and that the foregoing is a true copy of the Resolution
approved by Township Council at their March 17, 2021 meeting

Wit Sdido

Nancy L. Eriston, RMC
Township Clerk

Note: This Resolution approves the fourth partial payment for the WTP Upgrade, Phase?2.




AesoruTioN Lo021-73
U SeHenots AY

Richard A. Alaimo Association of Engineers

200 High Street, Mt. Holly, New Jersey 08060 Tel: 609-267-8310 Fax: 609-267-7452

March 3, 2021

Mr. Stephen Fazekas, Administrator
Florence Township

711 Broad Street

Florence, NJ 08518

RE:  Florence Township
WTP Upgrade, Phase 2, Chemical Building
Expansion
Current Estimate No. 4
Contract No. 2019-2
Our File No. C-0370-0185-001

Dear Mr. Fazekas:

Please find enclosed Voucher and Current Estimate No. 4 in the amount of $162,729.00
payable to Eagle Construction Services, Inc. for work performed on the above captioned project.
We recommend payment as indicated to be approved at the next meeting. Certified Payroll
Reports and Monthly Project Workforce Report will follow under separate cover.

Should there be any questions, please do not hesitate to call me at this office.
Very truly yours,

RICHARD A. ALAIMO ASSOCIATION
OF ENGINEERS

Fary L atiziner
Gary W/ Lattimer,

Senior Project Engineer

GWL/dal

Enclosure

ce: Eagle Construction Services, Inc.
Nancy L. Erlston, RMC, Clerk, Florence Township
Lionel Galipot, P.E., Associate, RAAAE
RAAAE Field Services Department

L:\Projects\C03700185001\Corresp\LTR.Fazekas.CE #4.docx

- Consulting Engineers -

Civil ® Structural ® Mechanical ® Electrical ® Environmental ® Planners



Purchase Order

Township of

FLORENCE

VOUCHER/PURCHASE ORDER

thwaorrmsuppmmm
Packagas, papert and oor

Tax Exempt No. 21-6000-623

Municipal Complex, 711 Broad Street, Florénce, NJ 08518-2323 - (609) 499-2525

Vendor No
V. Eagle Construction Services, Inc.
s 1624 Jacksonville Road
4 Burlington, NJ 08016
0
T

FAX (609) 499-1186
Date February 26, 2021

Q =T =™>rw

o4,

Lol7—1 7

DESCRIPTION TOTAL COST
WTP Upgrade, Phase 2, Chemical Building Expansion
Contract No. 2019-2
Current Estimate No. 4, attached, for period ending February 26, 2021 $162,729.00

Pleage Sign and Return this copy with your involce to Finance Department for Prompt Payment '

Cialmant's Signed Declaration
| do sclomnly declara 80d cortily undser the pensltos of the law that tha within bill la correct in
8ll lts pastcylam; thal the arficies have been fumished or sorvicss rendored og stalted
Thoroin, thal no bonus hes beon given or racetved by any porson or persons with the
knomledge of this clelmant In connection with the clalm; that the amount thecein atsted is Justly

Space Below To Be Filled Out By Municipsa) Officlsls

Heving knowledge of the facts, cartify that the goods have been received or the
services rendered

duo and nw‘?md that the argad Is a reasonablo ons.
Nrag /__;,___—-——/" S\prters Departmend Hoad
[racy M, Ziinm %ﬁn #"Vice President 3/3/21
1 Purchase Order Authorization
Amount
= T, Diputeal Tlead e
Dete

Notice: Meetings are Held It and 3rd Wednesday of Each Month,
All Vouchers must be received by the Finance Department
-No Later than 7 Working Daye Preceding Date of Meeting

Approved Judgrt Appropristion Dalence SUNCIor & Crcrmbered Fmance
Officer

ytherzation of purdhare Totauhin Admialinats
Do Nt Necvpt Fs Ohlor ( nles

State Contract No. Date Pald
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Richard A. Alaimo Association of Engineers Project No.: C-0370-0185-001 Period Ending: February 26, 2021
200 High Street CURRENT ESTIMATE Contract No: 2019-2 Estimate #: 4
Mount Holly, NJ 08060 Estimate Date: February.26, 2021
Project: WTP Upgrade, Phase 2, Chemical Building Expansion Contractor:
Eagle Construction Services, Inc. Start Date: September 23, 2020
Owner: Florence Township 1624 Jacksonville Road Time for Completion: 365 Calendar Days -
711 Broad Street Burlington, NJ 08016 Completion Date: September 22, 2021
Florence, NJ 08518 (609) 239-8000 / 609- 239-8008 Base Contract Amount: $2,319,514.00
Original Contract Previous Payment Current Payment Work Completed to Date
T Unit Extended Price
No. |Description Quantity Unit Price ’ Quantity Amount Quantity Amount Quantity Amount
1 Mobilization 1 LS $90,000.00 $90,000.00 100% $90,000.00 0% $0.00 100% $90,000.00
2 Environmental & Cultural Resource Protection:
a Temporary soil erosion & sediment control 1 LS $13,000.00 $13,000.00 40% $5.200.00 5% $650.00 45% $5,850.00
b  |Final restoration 1 LS $5.000.00 $5,000.00 0% $0.00 0% $0.00 0% $0.00
c Dewatering 1 LS $100.00 $100.00 0% $0.00 0% $0.00 0% $0.00
3 Test pits 15 UNIT $300.00 $4,500.00 10 $3.000.00 0 $0.00 10 $3,000.00
4 Selective demolition
a  |Demo NaH20 Building 1 LS $19.000.00 $19,000.00 100% $19,000.00 0% $0.00 100% $19,000.00
b [Electrical Demo @ Existing Well Building 1 LS $7.800.00 $7.800.00 50% $3.900.00 25% $1,950.00 75% $5.850.00
c Remove Generator (incl. foundation) 1 LS $8.200.00 $8.200.00 0% $0.00 0% $0.00 0% $0.00
5 Site improvements
a Bond 1 LS $21,400.00 $21,400.00 100% $21,400.00 0% $0.00 100% $21,400.00
b Site Demo 1 LS $19,500.00 $19,500.00 95% $18,525.00 0% $0.00 95% $18.,525.00
c Grade Building Pad to Elev. 98' 1 LS $8.400.00 $8.400.00 100% $8,400.00 0% $0.00 100% $8,400.00
d |I-5 @ Slabs on Grade 1 LS $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 100% $15,000.00
e DGA 1 LS $11,000.00 $11,000.00 0% $0.00 0% $0.00 0% $0.00
f |Fence 1 LS $17.000.00 $17,000.00 0% $0.00 0% $0.00 0% $0.00
g |Bollards 1 LS $8.800.00 $8.800.00 0% $0.00 0% $0.00 0% $0.00
h  |Asphalt Paving 1 LS $31,000.00 $31,000.00 0% $0.00 0% $0.00 0% $0.00
i Curb 1 LS $4.200.00 $4,200.00 0% $0.00 0% $0.00 0% $0.00
j Sidewalk 1 LS $6.400.00 $6.400.00 0% $0.00 0% $0.00 0% $0.00
k Perimeter Wall @ Generator 1 LS $8.200.00 $8.,200.00 0% $0.00 0% $0.00 0% $0.00
] Generator Foundation 1 LS $4,800.00 $4,800.00 0% $0.00 0% $0.00 0% $0.00
m  |Landingn Pads @ Generator 1 LS $1,200.00 $1,200.00 0% $0.00 0% $0.00 0% $0.00
n Concrete Driveway 1 LS $15,600.00 $15,600.00 0% j $0.00 0% $0.00 0% $0.00
0  |Precast Inlets & Castings 1 LS $11,000.00 $11,000.00 100% $11,000.00 0% $0.00 100% $11,000.00
p 12" & 15" Storm Pipe 1 LS $19,500.00 $19,500.00 100% $19,500.00 0% $0.00 100% $19,500.00
q Roof Drain Piping 1 LS $25,000.00 $25,000.00 50% $12,500.00 0% $0.00 50% $12,500.00
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200 High Street
Mount Holly, NJ 08060

Richard A. Alaimo Association of Engineers

CURRENT ESTIMATE

C-0370-0185-001
2019-2

Project No.:
Contract No:

Period Ending:
Estimate #:
Estimate Date:

February 26, 2021
4
February 26, 2021

Project: WTP Upgrade, Phase 2, Chemical Building Expansion Contractor:
Eagle Construction Services, Inc. Start Date: September 23, 2020
Owner: Florence Township 1624 Jacksonville Road Time for Completion: 365 Calendar Days
711 Broad Street Burlington, NJ 08016 Completion Date: September 22, 2021
Florence, NJ 08518 (609) 239-8000 / 609- 239-8008 Base Contract Amount: $2,319,514.00
Original Contract Previous Payment Current Payment Work Completed to Date
Item Dt Extended Price
No. [Description Quantity Unit Price Quantity Amount Quantity Amount Quantity Amount
6 Yard piping
a  |Reroute 8" PVC 1 LS $14.500.00 $14.500.00 40% $5.800.00 0% $0.00 40% $5.800.00
b  [Sanitary Sewer 1 LS $4,200.00 $4.200.00 100% $4.200.00 0% $0.00 100% $4.200.00
¢ |6" Fire Main 1 LS $22.000.00 $22,000.00 100% $22,000.00 0% $0.00 100% $22,000.00
d |WetTap 1 LS $4,100.00 $4.100.00 100% $4.100.00 0% $0.00 100% $4,100.00
e Sterilization 1 LS $1,200.00 $1.200.00 0% $0.00 0% $0.00 0% $0.00
7 Chemical feed & handling systems
a_ |Deliver Chemical Pump Skids 1 LS $80,000.00 $80.000.00 0% $0.00 0% $0.00 0% $0.00
b Deliver Chemical Storage Tanks 1 LS $15,400.00 $15,400.00 0% $0.00 0% $0.00 0% $0.00
c Set Chemical Storage Tanks 1 LS $5,000.00 $5,000.00 0% $0.00 0% $0.00 0% $0.00
d  |Tank Instrumentation 1 LS $26,000.00 $26,000.00 0% $0.00 0% $0.00 0% $0.00
e Sodium Hypo Piping 1 LS $14,500.00 $14,500.00 0% $0.00 0% $0.00 0% $0.00
f  [Sodium Hydrox Piping 1 LS $10,500.00 $10,500.00 0% $0.00 0% $0.00 0% $0.00
g  |Phosphate Piping 1 LS $8,800.00 $8,800.00 0% $0.00 0% $0.00 0% $0.00
h  |Laboratory Piping 1 LS $9.,400.00 $9,400.00 0% $0.00 0% $0.00 0% $0.00
i Exterior Underground Chemical Piping 1 LS $8.,400.00 $8,400.00 0% $0.00 0% $0.00 0% $0.00
8 Chemical feed & storage building
a  |Building Wall Footings 1 LS $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 100% $15,400.00
b |Screenwall Footings 1 LS $7.200.00 $7.200.00 100% $7.200.00 0% $0.00 100% $7.200.00
¢ [Building Foundation Walls 1 LS $79,000.00 $79.000.00 100% $79,000.00 0% $0.00 100% $79,000.00
d  |Screenwall Foundation Walls 1 LS $21,000.00 $21,000.00 100% $21,000.00 0% $0.00 100% $21,000.00
e 12" Slab (Building) 1 LS $36.000.00 $36.000.00 100% $36.000.00 0% $0.00 100% $36,000.00
f  |8" Slab (Sodium Hypo) 1 LS $9,500.00 $9.500.00 0% $0.00 0% $0.00 0% $0.00
g |Pads @ Sodium Hypo 1 LS $1.900.00 $1,900.00 0% $0.00 0% $0.00 0% $0.00
h  |Pad @ Sodium Hydroxide 1 LS $1.200.00 $1.200.00 0% $0.00 0% $0.00 0% $0.00
i Pad @ Polyphosphate 1 LS $814.00 $814.00 0% $0.00 0% $0.00 0% $0.00
i Containment Curb @ Sodium Hypo 1 LS $1,300.00 $1,300.00 0% $0.00 0% $0.00 0% $0.00
k Containment Curb @ Sodium Hydroxide 1 LS $1.500.00 $1,500.00 0% $0.00 0% $0.00 0% $0.00
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Richard A. Alaimo Association of Engineers

200 High Street
Mount Holly, NJ 08060

CURRENT ESTIMATE

C-0370-0185-001
2019-2

Project No.:
Contract No:

Period Ending:

Estimate Date:

February 26, 2021
Estimate #: 4
February 26, 2021

Project: WTP Upgrade, Phase 2, Chemical Building Expansion Contractor:
Eagle Construction Services, Inc. Start Date: September 23, 2020
Owner: Florence Township 1624 Jacksonville Road Time for Completion: 365 Calendar Days -
711 Broad Street Burlington, NJ 08016 Completion Date: September 22, 2021
Florence, NJ 08518 (609) 239-8000 / 609- 239-8008 Base Contract Amount: $2,319,514.00
Original Contract Previous Payment Current Payment Work Completed to Date
Item Unit Extended Price

No. |Description Quantity Unit Price Quantity Amount Quantity Amount Quantity Amount
] Containment Curb @ Polyphosphate 1 LS $1,200.00 $1,200.00 0% $0.00 0% $0.00 0% $0.00
m__ |Containment Curb @ Secondary Containmer 1 LS $800.00 $800.00 0% $0.00 0% $0.00 0% $0.00
n Generator Foundation 1 LS $4.800.00 $4.800.00 0% $0.00 0% $0.00 0% $0.00
0 Perimter Wall @ Generator 1 LS $7.200.00 $7.200.00 0% $0.00 0% $0.00 0% $0.00
p Landing Pads @ Generator 1 LS $900.00 $900.00 0% $0.00 0% $0.00 0% $0.00
q Grout @ Tank Slabs 1 LS $2,800.00 $2.800.00 0% $0.00 0% $0.00 0% $0.00
r 12" Split Face Walls 1 LS $104,000.00 $104,000.00 25% $26.000.00 75% $78,000.00 100% $104,000.00
s 8" Split Face Walls 1 LS $44.000.00 $44,000.00 10% $4.400.00 55% $24.,200.00 65% $28,600.00
t 8" Interior CMU Walls 1 LS $51.000.00 $51,000.00 0% $0.0C 80% $40,800.00 80% $40.800.00
u Cast Stone 1 LS $23.,000.00 $23,000.00 50% $11,500.00 0% $0.00 50% $11,500.00
v Steel, Joists & Deck 1 LS $89.800.00 $89.800.00 0% $0.00 0% $0.00 0% $0.00
w  |Louvered Steel Gates 1 LS $13,800.00 $13,800.00 0% $0.00 0% $0.00 0% $0.00
X Frame Toilet Room Walls 1 LS $2.800.00 $2.800.00 0% $0.00 0% $0.00 0% $0.00
y Treated Wood Blocking @ Roof 1 LS $6.600.00 $6,600.00 0% $0.00 0% $0.00 0% $0.00
Z FRP Fabrications 1 LS $39,000.00 $39,000.00 0% $0.00 0% $0.00 0% $0.00
aa  |Dampproofing 1 LS $1,800.00 $1.800.00 100% $1.800.00 0% $0.00 100% $1,800.00
bb  |Insulate Toilet Room Walls 1 LS $1,100.00 $1,100.00 0% $0.00 0% $0.00 0% $0.00
cc  |Roofing 1 LS $86,000.00 $86,000.00 0% $0.00 0% $0.00 0% $0.00
dd  |Scuppers & Downspouts 1 LS $2,400.00 $2,400.00 0% $0.00 0% $0.00 0% $0.00
ee |Firestopping 1 LS $7.800.00 $7.800.00 0% $0.00 0% $0.00 0% $0.00
ff |Joint Sealants 1 LS $4.400.00 $4,400.00 0% $0.00 0% $0.00 0% $0.00
gg  |Purchase Doors & Hardware 1 LS $19,200.00 $19.,200.00 25% $4,800.00 0% $0.00 25% $4,800.00
hh  |Install HM Frames 1 LS $1,800.00 $1,800.00 0% $0.00 75% $1,350.00 75% $1,350.00
il |Install Doors & Hardware 1 LS $4.500.00 $4,500.00 0% $0.00 0% $0.00 0% $0.00
ij  |OH Coiling Door 1 LS $15,400.00 $15,400.00 0% $0.00 0% $0.00 0% $0.00
kk [Windows 1 LS $16,500.00 $16.500.00 0% $0.00 0% $0.00 0% $0.00
1l Glazing @ Interior Doors 1 LS $650.00 $650.00 0% $0.00 0% $0.00 0% $0.00
mm |GWB 1 LS $4,100.00 $4,100.00 0% $0.00 0% $0.00 0% $0.00
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Richard A. Alaimo Association of Engineers

Project No.: C-0370-0185-001

Period Ending:

February 26, 2021

200 High Street CURRENT ESTIMATE Contract No: 2019-2 Estimate #: 4
Mount Holly, NJ 08060 Estimate Date: February 26, 2021
Project: WTP Upgrade, Phase 2, Chemical Building Expansion Contractor:
Eagle Construction Services, Inc. Start Date: September 23, 2020
Owner: Florence Township 1624 Jacksonville Road Time for Completion: 365 Calendar Days ~
711 Broad Street Burlington, NJ 08016 Completion Date: September 22, 2021
Florence, NJ 08518 (609) 239-8000 / 609- 239-8008 Base Contract Amount: $2,319,514.00
Original Contract Previous Payment Current Payment Work Completed to Date
Item Lt Extended Price
No. [Description Quantity Unit Price ) Quantity Amount Quantity Amount Quantity Amount
nn |Ceramic Tile 1 LS $4.800.00 $4.800.00 0% $0.00 0% $0.00 0% $0.00
00 |Acoustical Ceilings 1 LS $1.250.00 $1,250.00 0% $0.00 0% $0.00 0% $0.00
pp [Painting 1 LS $38.000.00 $38,000.00 0% $0.00 0% $0.00 0% $0.00
qq |Floor Sealer 1 LS $9.600.00 $9.600.00 0% $0.00 0% $0.00 0% $0.00
r  |Bronze Plaque 1 LS $2.100.00 $2,100.00 0% $0.00 0% $0.00 0% $0.00
ss  |Toilet Accessories 1 LS $700.00 $700.00 0% $0.00 0% $0.00 0% $0.00
tt  |Fire Extinguishers 1 LS $900.00 $900.00 0% $0.00 0% $0.00 0% $0.00
uu  |Deliver Pre-Engineered Shelters 1 LS $41,000.00 $41,000.00 0% $0.00 0% $0.00 0% $0.00
vv__ |Footings for Pre-Engineered Shelters 1 LS $18,000.00 $18,000.00 0% $0.00 0% $0.00 0% $0.00
ww |Erect Shelters 1 LS $10.400.00 $10,400.00 0% $0.00 0% $0.00 0% $0.00
xXx |Steel Laboratory Casework 1 LS $11,000.00 $11,000.00 0% $0.00 0% $0.00 0% $0.00
9 HVAC
a Exhaust Fans 1 LS $8.800.00 $8.,800.00 0% $0.00 0% $0.00 0% $0.00
b Deliver MUA-1 1 LS $8.400.00 $8.400.00 0% $0.00 0% $0.00 0% $0.00
c Set MUA-1 1 LS $7.400.00 $7.400.00 0% $0.00 0% $0.00 0% $0.00
d Louver LV-1 1 LS $500.00 $500.00 0% $0.00 0% $0.00 0% $0.00
e Fan Coil Units FC-1 thru FC-5 1 LS $23,000.00 $23,000.00 0% $0.00 0% $0.00 0% $0.00
f |CU-1 1 LS $7.600.00 $7.600.00 0% $0.00 0% $0.00 0% $0.00
g  |Electric Unit Heater 1 LS $3,600.00 $3.600.00 0% $0.00 0% $0.00 0% $0.00
h  |Natural Gas Piping 1 LS $16.000.00 $16,000.00 0% $0.00 0% $0.00 0% $0.00
i Heat Pump Piping 1 LS $19,000.00 $19,000.00 0% $0.00 0% $0.00 0% $0.00
j Insulation 1 LS $6,200.00 $6,200.00 0% $0.00 0% $0.00 0% $0.00
k Ductwork 1 LS $28,000.00 $28.,000.00 0% $0.00 0% $0.00 0% $0.00
] Test and Balance 1 LS $4,500.00 $4,500.00 0% $0.00 0% $0.00 0% $0.00
10 |Plumbing
a  |Underslab Plumbing 1 LS $21,000.00 $21,000.00 100% $21.000.00 0% $0.00 100% $21,000.00
b  |Above Grade Waste & Vent Piping 1 LS $7.200.00 $7.200.00 0% $0.00 50% $3.600.00 50% $3,600.00
c Domestic Water Piping 1 LS $19,600.00 $19.600.00 0% $0.00 0% $0.00 0% $0.00
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200 High Street
Mount Holly, NJ 08060

Richard A. Alaimo Association of Engineers

CURRENT ESTIMATE

Project: WTP Upgrade, Phase 2, Chemical Building Expansion

Contractor:

Eagle Construction Services, Inc.

Project No.: C-0370-0185-001
Contract No: 2019-2
Start Date:

Period Ending:
Estimate #:
Estimate Date:

February 26, 2021
4
February 26, 2021

September 23, 2020

Owner: Florence Township 1624 Jacksonville Road Time for Completion: 365 Calendar Days
711 Broad Street Burlington, NJ 08016 Completion Date: September 22, 2021
Florence, NJ 08518 (609) 239-8000 / 609- 239-8008 Base Contract Amount: $2,319,514.00
Original Contract Previous Payment Current Payment Work Completed to Date
Ttem Unit Extended Price
No. |Description Quantity Unit Price Quantity Amount Quantity Amount Quantity Amount

d Sterilization 1 LS $900.00 $900.00 0% $0.00 0% $0.00 0% $0.00
e Pipe Identification 1 LS $500.00 $500.00 0% $0.00 0% $0.00 0% $0.00
f  |Water Heaters 1 LS $3,600.00 $3.600.00 0% $0.00 0% $0.00 0% $0.00
g Emergency Showers 1 LS $16,000.00 $16,000.00 0% $0.00 0% $0.00 0% $0.00
h Plumbing Fixtures 1 LS $14,500.00 $14,500.00 0% $0.00 0% $0.00 0% $0.00
i Pipe Insulation 1 LS $4.200.00 $4,200.00 0% $0.00 0% $0.00 0% $0.00
j Fire Protection 1 LS $18,500.00 $18,500.00 0% $0.00 0% $0.00 0% $0.00
11 |Electrical Work

a Site Underground Conduit 1 LS $62,000.00 $62,000.00 25% $15,500.00 25% $15,500.00 50% $31,000.00
b Electric Manholes 1 LS $8.200.00 $8.200.00 60% $4.920.00 0% $0.00 60% $4.920.00
c Underslab Conduit 1 LS $26.000.00 $26,000.00 100% $26.000.00 0% $0.00 100% $26,000.00
d  |Above Grade Conduit, Boxes, etc. 1 LS $85.000.00 $85,000.00 50% $42,500.00 0% $0.00 50% $42.500.00
e Wire: 350 MCM 1 LS $32,000.00 $32,000.00 0% $0.00 0% $0.00 0% $0.00
f |Wire: #4/0 & #1/0 1 LS $9.600.00 $9,600.00 0% $0.00 0% $0.00 0% $0.00
g Wire: #8 & Smaller 1 LS $34,000.00 $34,000.00 0% $0.00 0% $0.00 0% $0.00
h Deliver Distribution Equipment 1 LS $21,000.00 $21,000.00 0% $0.00 0% $0.00 0% $0.00
i Install Distribution Equipment 1 LS $13.600.00 $13,600.00 0% $0.00 0% $0.00 0% $0.00
j Deliver Lighting 1 LS $5.200.00 $5,200.00 0% $0.00 0% $0.00 0% $0.00
k  |Install Lighting 1 LS $5,400.00 $5,400.00 0% $0.00 0% $0.00 0% $0.00
1 Switches & Receptacles 1 LS $3.600.00 $3,600.00 0% $0.00 0% $0.00 0% $0.00
m |Cover Plates 1 LS $1,600.00 $1.600.00 0% $0.00 0% $0.00 0% $0.00
n  |Deliver Fire Alarm Equipment 1 LS $6,200.00 $6,200.00 0% $0.00 0% $0.00 0% $0.00
oo |Install Fire Alarm Devices 1 LS $3,800.00 $3.800.00 0% $0.00 0% $0.00 0% $0.00
p Deliver Generator 1 LS $83,000.00 $83,000.00 0% $0.00 0% $0.00 0% $0.00
q  |Generator Start-Up 1 LS $6,800.00 $6,800.00 0% $0.00 0% $0.00 0% $0.00
12 [Instrumentation 1 LS $119,000.00 $119,000.00 0% $0.00 0% $0.00 0% $0.00
13 |Utility Transformer Relocation & Upgrades 1 ALLOW $50,000.00 $50.000.00 0% $0.00 0% $0.00 0% $0.00
14 |Utility Gas Service Upgrades 1 ALLOW $10,000.00 $10,000.00 0% $0.00 0% $0.00 0% $0.00
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Richard A. Alaimo Association of Engineers

200 High Street

Mount Holly, NJ 08060

CURRENT ESTIMATE

Project No.: C-0370-0185-001

Contract No:

2019-2

Period Ending:

February 26, 2021
Estimate #: 4
Estimate Date: February 26, 2021

Principal Engineer

Project: WTP Upgrade, Phase 2, Chemical Building Expansion Contractor:
Eagle Construction Services. Inc. Start Date: September 23, 2020
Owner: Florence Township 1624 Jacksonville Road Time for Completion: 365 Calendar Days .
711 Broad Street Burlington, NJ 08016 Completion Date: September 22, 2021
Florence, NJ 08518 (609) 239-8000 / 609- 239-8008 Base Contract Amount: $2,319,514.00
Original Contract Previous Payment Current Payment Work Completed to Date
Item Unit . .
No. |Description Quantity Unit Price Exferuled Price Quantity Amount Quantity Amount Quantity Amount
15 |Office Furniture 1 ALLOW $5.000.00 $5.000.00 0% $0.00 0% $0.00 0% $0.00
16 |Contract Closeout Documentation 1 FP $20.000.00 $20.000.00 0% $0.00 0% $0.00 0% $0.00
$2,319,514.00 $580,545.00 $166,050.00 $746,595.00
We hereby certify, the foregoing to be a true and correct estimate of the amount and
Total Due on Contract Items $746,595.00
Prepared By: GWL/dal Material Accepted (See Reverse Side) $0.00
Checked By: GWL/dal Total Estimate $746,595.00
Less 2% Retained $14,931.90
32.2% Percent Complete Net Amount Payable This Estimate $731,663.10
Less Amount Previously Paid $568.934.10
i Amount Now Payable $162,729.00

L:\Projects\C03700185001\Estimates\project-forms.xIsx/CE #4




