
RESOLUTION NO. 2021-106 
APPROVE CHANGE ORDER NO. 2 FOR CONTRACT FOR 

WATER TREATMENT PLANT, PHASE 2, CHEMICAL BUILDING EXPANSION 
TO: EAGLE CONSTRUCTION SERVICES, INC. 

1624 JACKSONVILLE ROAD, BURLINGTON, NJ 08016 

WHEREAS, the Township Council authorized the Township Water & Sewer Engineer, 
Richard A. Alaimo Association of Engineers, to prepare plans, specifications and obtain bids for the 
Water Treatment Plant, Phase 2, Chemical Building Expansion; and 

WHEREAS, the Contract was awarded to Eagle Construction Services, lnc. at the September 2, 
2020 Council Meeting; and 

WHEREAS, Township Water & Sewer Engineer has recommended a Change Order in 
the amount of $20,650.41 (see Schedule "A" attached); and 

WHEREAS, the Council of the Township of Florence reviewed the recommendation of 
the Water & Sewer Engineer and accepts his recommendation. 

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of 
Florence, County of Burlington, State of New Jersey, that Change Order No. 2 for the Water 
Treatment Plant, Phase 2, Chemical Building Expansion is hereby approved for Eagle 
Construction Services, Inc .. 

********** 
Certification of Funds by CFO: 

Account# 
General Capital Account 
Ordinance 2019-17 

********** 

********** 

Amount 
Change Order No. 2 
$20,650 1 

J . 
Michelle Chiemiego 
Municipal Treasurer 

************ 

********** 

*********** 

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of 
Burlington, State of New Jersey, do hereby certify that the certification of available funds has 
been provided to the governing body and that the foregoing is a true copy of the Resolution 
approved by Township Council at their May 19, 2021 meeting 

0 --iJ,!.,1 ~~-=--=---=---=---=...i..~ 

Nancy L. rlston, RMC 
Township Clerk 

Note: This Resolution approves Change Order No. 2 for the WTP, Phase 2, Chemical Building Expansion 
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Richard A. Alaimo Association of Engineers 
200 High Street , Mt. Holly, New Jersey 08060 Tel: 609-267-8310 Fax: 609-267-7452 

Mr. Stephen Fazekas, Administrator 
Florence Township 
711 Broad Street 
Florence, NJ 08518 

Dear Mr. Fazekas: 

May 11, 2021 

RE: Florence Township 
WTP Upgrade, Phase 2, Chemical Building 

Expansion 
Change Order No. 2 
Contract No.2019-2 
Our File No . C-0370-0185-001 

Enclosed please find four ( 4) copies of Change Order No. 2 for approval at your next 
meeting. This Change Order No . 2 provides for additional items to complete this project. Once 
approved, please return three (3) executed copies to our office for distribution and retain one (1) 
copy for your records . 

Should there be any questions, please do not hesitate to call me at this office . 

GWL/dal 
Enclosure 

cc: Eagle Construction Services, Inc . 

Very truly yours , 

RICHARD A. ALAIMO ASSOCIATION 
OF ENGINEERS 

i ~ 
i:~ ttirner, 

Senior Project Engineer 

Nancy L. ErlstQ.D., RMC, Clerk, Florence Township 
Lionel Galipot, P.E., Associate, RAAAE 
RAAAE Field Services Department 
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Richard A. Alaimo Association of Engineers 
Consulting Engineers 

Date: May 5, 2021 

To: Eagle Construction Services, Inc. 
1624 Jacksonville Road 
Burlington, NJ 08016 

200 High Street 
Mount Holly, NJ 08060 

CONTRACT CHANGE ORDER 

Project 

Project No. 
Contract No. 
Location 

No.: 2 

WTP Upgrade, Ph. 2, Chemical Building 
Expansion 
C-0370-0185-00 I 
2019-2 
Florence Township 

In accordance with NJAC 5:34-4 et seq. and with the provisions of the Standard Specifications for the above 
Contract, you are hereby advised of the following changes in the Contract quantities, or in the case of supplementary 
work, you agree to its performance by your finn at the prices stated. 

Nature and Reason of Change: 

I) 
2) 
3) 
4) 
5) 
6) 
7) 

Provide Fall Protection System at roof access ladder to meet OSHA Regulations, LS 
Furnish and install additional ductwork at bathroom, LS 
Demo valve vauJt and piping from Well No. I. Vault located in driveway, LS 
Abandon 4" x 35' monitoring well, LS 
Delete concrete drive and add additional paving and sidewalks, LS 
Furnish and install fiberglass grating at three (3) sump pits, LS 
Tie-in natural gas piping from existing building to New Chemical Building, LS 

Total Change Order No. 2 

$4,904.19 
$463.84 

$7,775.00 
$1,547.90 
$1,700.00 
.$1,785.55 
$2,473.93 

$20,650.41 

Amount of Original Contract $2,319,514.00 

Amount of Contract with Previous Change Orders Adjustment $2,337,236.00 

Adjustment Based on Change Order No. 2 $20,650.41 

Adjusted Contract Total $2,357,886.41 

The time provided for completion in the Contract is O calendar days. This document shall become an amendment to the 
Contract and all provisions of the Contract will apply hereto. The Contractor waives any claim for additional 
compensation for this work. 

ACCEPTED: 

Date: 
Con 

Date: 
Engineer 

Date: 
Owner 
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