RESOLUTION NO. 2021-181
APPROVE FINAL PAYMENT NO. 1 AND CHANGE ORDER NO.1
FOR STRUCTURE DEMOLITION PINTO’S PUMP HOUSE
TO: CARAVELLA DEMOLITION, INC.
40 DEFOREST AVENUE
EAST HANOVER, NJ 07936

WHEREAS, the Township Council authorized the Township Engineer, Theodore Wilkinson,
P.E., of Colliers Engineering & Design, to prepare plans, specifications and obtain bids for the Structure
Demolition Pinto’s Pump House located at 1476 Hornberger Avenue; and

WHEREAS, the Contract was awarded to Caravella Demolition, Inc. at the March 17, 2021
Council Meeting; and

WHEREAS, the Township Engineer, Theodore Wilkinson, P.E., has recommended
Change Order No. 1 ($5000.00) and Final Payment No.l in the amount of $13,451.00 (see
Schedule A attached) for the Structure Demolition Pinto’s Pump House to Caravella Demolition, Inc.,
40 Deforest Avenue, East Hanover, NJ 07936; and

WHEREAS, the Council of the Township of Florence reviewed the recommendation of
the Township Engineer at their October 6, 2021 meeting and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of
Florence, County of Burlington, State of New Jersey, that Change Order No. 1 and Final
Payment No. 1 for the Structure Demolition Pinto’s Pump House is hereby approved for
Caravella Demolition, Inc.
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Certification of Funds by CFO:
Account #
General Capital
Change Order No. 1 S (5,000.00)
Ordinance No. 2015-17 $ 13,451.00

Michelle Chiemiego
Municipal Treasurer

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of
Burlington, State of New Jersey, do hereby certify that the certification of available funds has
been provided to the governing body and that the foregoing is a true copy of the Resolution
approved by Township Council at their October 6, 2021 meetin
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Nangy L. Erlston, RMC
Township Clerk

Note: This Resolution approves Change Order No. 1 and Final Payment No. 1 for
Demwolition Pinto’s Pump House..
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2000 Midlantic Drive Suite 100

Mount taurel New Jersey 08054
Main: 877 627 3772
colliersengineering.com

September 15, 2021

Ms. Nancy Erlston, Clerk
711 Broad Street,
Florence, NJ 08518

Structure Demolition Pinto’'s Pump House

1476 Hornberger Avenue

Florence Township, Burlington County NJ

Recommendation of Final Payment No. 1 - $13,451.00 - Credit for Damages to Road
Colliers Engineering & Design Project No., FLT-146

Dear Ms. Erlston,

Attached please find the recommendation for Final payment No. 1 as it relates to the demolition of
Pinto's Pump House, located at 1476 Hornberger Avenue.

Status of Demolition:

Caravella Demalition Inc has completed all
demolition tasks with regards to the Pinto’s Pump
House. Some of the tasks completed include:
properly removing and disposing of the entire
building structure, sidewalk, concrete slab and
existing pipes; backfilling the entire area that has
undergone demolition; and placing topsoil to bring
the area back to grade, which was then seeded and
fertilized. Straw was placed over the topsoil for
stabilization purpases,

The work is complete, the topsoil is placed
compacted and the ground is stabilized.

Credit to Township for Damages to
Concrete & Asphalt:
The Contractor met with our inspector and the

Township to discuss the damages to the curb, apron
and asphalt surface at the driveway.

Maszer Consultng is now Colliers Engineering & De




Praject No. FLT-110
Juiy 1, 2021
Page2 | 2

Engineering
& Design

Caravella agreed that they damaged the surfaces and could not avoid this since the large track
equipment could not be loaded and unloaded in any other fashion.

As agreed, the Contractor has reduced his invoice by a credit of $5,000.00, thus dropping the final
price to $13,451.00; the $5,000 credit will then be used by the Township to make these repairs.

Change Order No. 1 - Final:

A resolution of final change order no. 1 is recommended, reducing the original price from
$18,451.00 to $13,451.00. This is the final change order, and we have no objection to closing out this
job and paying the Contractor. The purpose of this formal change order is to reduce the original
contract value by $5,000 to cover the costs to repair the damaged curb and asphalt surface at the
driveway.

Recommendation of Final Payment
Number 1:

The total amount of work completed to date is $18,451.00,
minus a $5,000.00 credit for damages to the concrete and
asphalt, leaves a final payment due in the amount of
$13,451.00 to the Contractor.

Invoice - Signed by Engineer & Contractor:

Attached is an invoice signed by the engineer and the
general contractor.

NJ Prevailing Wage & Affirmative Action Compliance:
NJ Prevailing Wage slips should be an file at your office.

Maintenance Bond:

A maintenance bond should be submitted as per the written contract, before releasing the
performance bond. This bond should be reviewed by the solicitor.

If you should require any additional information regarding our recommendations, please do not
hesitate to call me at (856)-340-9920.

Sincerely,

— /;‘ ( /}
Theodore Wilkinson, PE for
Colliers Engineering & Design

TW/tw
Cc: Caravella Demoiition Inc., Attn: Stacy Kell (w/enc)

R:AProjects\FLT\FLT-146\CM Cl\Payments\Pay 11210915 Final Pay Report w_deduct TW flt0146.docx




Colliers Engineering Design

FINALNo. 1
PAYMENT CERTIFICATION FORM
OWNER'S Project No.: 210308 Engineer's Project No.: FLT-146
Project: Structure Demolition Pinto's Pump House - 1476 Hornberger Avenue
Contractor Caravella Demalition Inc.
Contract For $18,451.00 Contract Date 2/16/2021
Application Date 9/16/2021 Application Amount $13,451.00
For Period Ending 9/1/2021
To:
Township of Florence
Owner
From:
Colliers Engineering & Design
Engineer

Attached hereto is the Tabulation Form for Payment Request for the above project indjcafing fhe payments

recommended to date along with anv change orders abproved bv.th

Dated: 9/15/2021

W/,

Theodore Wilkinson, PE, (Coi liers Eng{neermg & Design

STATEMENT OF WORK
Original Contract Price $18,451.00 Work to Date
Net Change Order ($5,000.00) Amount Retained (2%)
Current Contract Price $13,451.00 Subtotal
Work to be Done $0.00 Previous Payments Recommended

NSPE-ACEC 1910-8-C (1978 Edition)

1978, Natlonal Society of Prafessional Engineers

Amount Due This Period

$13,451.00

$0.00

$13,451.00

$0.00

$13,451.00




DALEGROUP

Insurance & Bonds

General Status Inquiry

(T'O BE COMPLETED BY ENGINEER OR OBLIGEE)
rrom: 1ed Wilkinson Date: 9/15/21

To: Dale Group Bond No.

Contract Amt: 18451
July 2021

Effective Date;

Principal/Contractor: Cavallero

Project Description/Contract No.: Demo at 1496 Hornberger pump house

AS AGENT FOR SURETY, WE NEED A STATUS REPORT ON THE PROGRESS OF THE
JOB DESCRIBED ABOVE. YOUR COMPLETION OF THE APPROPRIATE SECTION
BELOW AND PROMPT RETURN OF THIS BRIEF INQUIRY WOULD BE APPRECIATED.
THIS INQUIRY WILL BE SENT PERIODICALLY UNTIL THE JOB IS COMPLETE.

If the contract is complete:
Completion Date: 7/ ¢ / 2!

Final Payment Date ’,‘ / /4 {2}
Final Contract Amount §___ /. 3;4 < -7

If the contract is NOT complete:

Percentage completed Change Order
Todate /OO % to date$
Probable date Payment amount
Of completion / / to date$

Comments: -?ﬂ p
Donx  — o cCcef ey

T

Sx;,l\z{un ({‘/\/ 7 v a a7 l
Tt // LSS e
Name & Tltl(_ («/ T2y N
Phone #( )
Fax # ( )

P. O. Box 6, Florham Park, NJ 07932 . Telephone 973.377.7000 - Facsimile 973.377.5077
Website: www.dalegroup.com
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