RESOLUTION NO. 2021-185
PARTIAL PAYMENT NO. 1 FOR POTTS MILL ROAD
PEDESTRIAN BOARDWALKS INSTALLATION & STREAMBED EROSION REPAIRS
TO
CAPELA CONSTRUCTION INC.
20 TRANQUILITY COURT
SOUTHAMPTON, NJ 08088

WHEREAS, the Township Council authorized the Engineer, Colliers Engineering and Design,
to prepare plans, specifications and obtain bids for Potts Mill Road Pedestrian Boardwalks Installation
& Streambed Erosion Repairs; and

WHEREAS, Colliers Engineering and Design, received bids on July 14, 2021 at 10:30 a.m.;
and

WHEREAS, the Contract was awarded to Capela Construction, Inc. at the August 4, 2021
Council Meeting; and

WHEREAS, the Township Engineer has recommended Partial Payment No. 1 in the amount of
$137,641.00 to Capela Construction Inc.: (See Schedule A); and

WHEREAS, the Council of the Township of Florence accepts the recommendation of the
Township Engineer, Colliers Engineering and Design.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence,
County of Burlington, State of New Jersey, that Partial Payment No.1 for the Potts Mill Road Pedestrian
Boardwalks & Streambed Erosion Repairs is hereby approved for Capela Construction Inc.
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Certification of Funds by CFO:
Account # Amount
Ordinance No. 2021-08 . $137,641.00

Michelle Chiemiego,
Township Treasurer

-------------------------------

I, NANCY L. ERLSTON, Clerk of the Township of Florence, County of Burlington,
State of New Jersey, do hereby certify that certification of available funds has been provided to
the governing body and that the foregoing Resolution is a true copy of the Resolution approved
by Township Council at their October 6, 2021 meeting.
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—Wemef . 2balby
mncy L. F/ﬁlston, RMC
Township Clerk

Note: This Resolution authorizes partial payment No. 1 for the Potts Mill Roed Pedestrian Boardwalks Installation &
Streambed Erosion Repairs.
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Mount Laurel New Jersey 08054

Main: 877 627 3772
colliersengineering.com

L@/L\ 09

oV
September 23, 2021

Ms. Nancy Erlston, Clerk
711 Broad Street,
Florence, Nj 08518

Potts Mill Road - Pedestrian Boardwalks Installation & Streambed Erosion Repairs
Florence Township, Burlington County N|

Recommendation of Partial Payment No, 1- $137,641.00

Colliers Engineering & Design Project No. FLT-107

Dear Ms. Erlston,

Attached please find the recommendation for Partial
payment No. 1 as it related to the Potts Mill Road
Pedestrian Boardwalks & Streambed Erosion Repairs in
Florence Township.

Status of Construction:

Capela has completed installing silt fence and traffic
control along each of the boardwalk abutment areas. They
have cleared the site and driven all of the necessary helical
piles.

The boardwalk abutment walls have all been formed and
poured. Concrete cylinders were taken for the concrete
loads. '

The plate mounted guiderail anchor bolts have been
placed in the concrete abutment wall as per plan and is
ready for the guide rail to be installed.

Capela also completed the Add-Alternate “A” work
which was for the streambed erosion. The gabion
baskets were set on a firm base and were
wrapped with fabric correctly.

The gabions were installed with a canter of
roughly 5 degrees and the top and bottom of the
slopes directly above and below in the stream
were armored with large rock to keep from further
erosion,

Maser Consulting is now Colliers Engineering & Design



Project No. FLT-110 ebe
July 1, 2021 : COHLCI'G
Page3 |3 .

Engineering
& Design

Recommendation of Partial Payment Number 1:

The total amount of work completed to date is $140,450.00 with a 2% retainage amount of
$2,809.00. This leaves a partial payment due in the amount of $137,641.00 to the general
contractor.

Invoice - Signed by Engineer & Contractor:
Attached is an invoice signed by the engineer and the general contractor.
NJ Prevailing Wage & Affirmative Action Compliance:

NJ Prevailing Wage slips should be on file at your office.

If you should require any additional information regarding our recommendations, please do not
hesitate to call me at (856)-340-9920.

Sincerely, / A

Th dore Wllkmson PE for
Colliers Engineering & Design

TW//nm
Cc: Capela Construction, Attn: Jaclyn Munoz (w/enc)

R:\Projects\FLT\FLT-107\CMCI\Payments\Pay 1\FLT107 Pay 1 Report.docx
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2000 Midlantic Drive Suite 100
Mount Laurel New Jersey 08054

Main: 877 627 3772
colliersengineering.com
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September 23, 2021

Ms. Nancy Erlston, Clerk
711 Broad Street,
Florence, NJ 08518

Potts Mill Road - Pedestrian Boardwalks Installation & Streambed Erosion Repairs
Florence Township, Burlington County NJ

Recommendation of Partial Payment No, 1- $137.641.00

Colliers Engineering & Design Project No. FLT-107

Dear Ms, Erlston,

Attached please find the recommendation for Partial
payment No. 1 as it related to the Potts Mill Road
Pedestrian Boardwalks & Streambed Erosion Repairs in
Florence Township.

Status of Construction:

Capela has completed installing silt fence and traffic
control along each of the boardwalk abutment areas. They
have cleared the site and driven all of the necessary helical
piles.

The boardwalk abutment walls have all been formed and
poured. Concrete cylinders were taken for the concrete
loads.

The plate mounted guiderail anchor bolts have been
placed in the concrete abutment wall as per plan and is
ready for the guide rail to be installed.

Capela also completed the Add-Alternate “A" work
which was for the streambed erosion. The gabion
baskets were set on a firm base and were
wrapped with fabric correctly.

The gabions were installed with a canter of
roughly 5 degrees and the top and bottom of the
slopes directly above and below in the stream
were armored with large rock to keep from further
erosion.,

Maser Consulting is now Colliers Engineering & Design



Project No. FL.T-110

July 1, 2021
Page2 |3
Engineering
& Design
Allewance Billing:

The contractor was authorized to use the full Allowance of
$10,000.00 to add one more row to the gabions. The stream bed
was further eroded an extra 2 feet from the time the area was
surveyed, plans were prepared, contract went out to bid,
contract was awarded, and the time of construction. Also, within
the allowance, the contractor purchased 12"-16" traprock to
further stabilize the curved partion of the stream bed, ranging
from 2-ft deep to 4-ft deep along the front slope down to the
stream bed elevation.

The amount of materials and labor involved to complete said
work was worth roughly $10,000.00 per typical industry
standards. We ensure that the allowance usage is a benefit to the
Town and to the overall integrity of this specific area.




Project No. FLT-110 5
July 1, 2021 Colliers

Page3 |3

Engineering
& Design

Recommendation of Partial Payment Number 1:

The total amount of work completed to date is $140,450.00 with a 2% retainage amount of
$2,809.00. This leaves a partial payment due in the amount of $137,641.00 to the general
contractor.

Invoice ~ Signed by Engineer & Contractor:
Attached is an invoice signed by the engineer and the general contractor.
NJ Prevailing Wage & Affirmative Action Compliance:

NJ Prevailing Wage slips should be on file at your office.

If you should require any additional information regarding our recommendations, please do not
hesitate to call me at (856)-340-9920.

Sincerely,
W/ A

Th odore W|lkmson PE for
Colliers Engineering & Design

TW//nm
Cc: Capela Construction, Attn: Jaclyn Munoz (w/enc)

Ri\Projects\FLT\FLT-107\CMCI\Payments\Pay 1\FLT107 Pay 1 Report.docx




Partial No.__‘_l__
PAYMENT CERTIFICATION FORM

OWNER'S Project No.: Engineer's Project No.: FLT-107

Project: Potts Mill Road- Pedestrian Boardwalks Installation &
Streambed Erosion Repairs

Contractor Capela Construction
Contract For $257,400.00 Contract Date 8/4/2021
Application Date 9/22/2021 Application Amount $137,641.00
For Period Ending 9/22/2021
To:
Township of Florence
Owner
From:
Colliers Engineering & Design :
Engineer h/
Attached hereto is the Tabulation Form for Payment Request for the ahfv roj ct jhdigating the payments
recommended to date along with any change orders aooroved b
Dated: 9/23/2021

/\, (JVF[
Theodore thklnson E, Colllq/;/gngmeerlng & Design

STATEMENT OF WORK

Original Contract Price $257,400.00 Work to Date $140,450.00
Net Change Order $0.00 Amount Retained (2%) $2,809.00
Current Contract Price  $257,400.00 Subtotal $137,641.00
Work to be Done $116,950.00 Previous Payments Recommende: $0.00

Amount Due This Period $137,641.00

NSPE-ACEC 1910-8-C (1978 Edition)

1978, National Society of Professional Engineers
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