

RESOLUTION NO. 2025-152
APPROVE CHANGE ORDER NO. 1 FOR
CONTRACT FOR PUBLIC WORKS FUEL STATION
TO T. SLACK ENVIRONMENTAL SERVICES, INC.,
180 MARKET STREET, KENILWORTH, NJ 07033

WHEREAS, the Township Council authorized Environmental Resolutions, Inc. to prepare plans, specifications and obtain bids for the Florence Township Public Works Fuel Station; and

WHEREAS, the Township Clerk received the bids on February 9, 2023, at 10:00 a.m.; and

WHEREAS, the Contract was awarded to T. Slack Environmental Services, Inc. at the March 1, 2023 Council Meeting; and

WHEREAS, the Township Engineer has recommended Change Order No.1 in the amount of \$2,752.75 (see Schedule A); and

WHEREAS, the Council of the Township of Florence accepts the recommendation of the Engineer, Martin S. Dragan, P.E., Environmental Resolutions, Inc.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence, County of Burlington, State of New Jersey, that Change Order No. 1 for Florence Township Public Works Fuel Station are hereby approved as recommended

Certification of Funds by CFO:

Account #


Amount

General Capital


Ordinance No. 2019-09

Change Order No. 1

\$2,752.75


Michelle Chiemiego
CFO

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their August 6, 2025 meeting.


Nancy L. Erlston, RMC
Township Clerk

Note: This Resolution authorizes a Change Order for the Contract for the Florence Township Fuel Station.

RESOLUTION 2024
"SCHEDULE A"

Christopher J. Noll, PE, CME, FP
President & CEO

William H. Kirchner, PE, CME, N-2
Vice President

Rakesh R. Darji, PE, PF, CME, CFM
Vice President/Treasurer

Benjamin R. Weller, PE, CME, CPWM, S-3, C-3
Secretary



Engineers • Planners • Scientists • Surveyors

Joseph P. Orsino, Jr. CET, *Vice President*

Harry R. Fox, NICET III

G. Jeffrey Hanson, PE, CME

Joseph R. Hirsh, PE, CME, CPWM

C. Jeremy Noll, PE, CME, CPWM

Marc H. Selover, LSRP, PG

February 22, 2024
85062 00

SENT VIA EMAIL


Mr. Ted Lovenduski
Township of Florence
711 Broad Street
Florence, NJ 08518

**Re: Florence Township Public Works Fuel Station
Township of Florence, Burlington County
Change Order #1 Recommendation**

Dear Mr. Lovenduski:

I recommend the following additional work be authorized:


Change order #1: 6-foot x 9-foot x 4" thick concrete pad for electrical panel board. The concrete pad will improve lawn maintenance and improve the appearance and access to the panels. See attached proposal from T. Slack Environmental Services dated November 7, 2023.



Original Contract Amount Total Base + Alternative:	\$1,400,220.00
Change Order #1:	<u>\$2,752.75</u>
New Contract Amount with Change Order #1:	\$1,402,972.75

If you have any questions, or require additional information, please do not hesitate to contact our office.

Sincerely,

A handwritten signature in black ink, appearing to read 'Martin S. Dragan', written over a light blue horizontal line.

Martin S. Dragan, PE
Senior Project Manager, Structural Division

Enclosure

cc:

G:\85000 - Florence\85051 to 85100\85062 00 Township Fueling Facility\Correspondence\85062 00 Change Ord 1 Rec.doc