

**RESOLUTION NO. 2025-71
CHANGE ORDER NO. 1 FOR PFAS TREATMENT SYSTEM**

WHEREAS, the Township of Florence (“Township”) requires the professional services of an engineering consulting firm to provide engineering and design services for the installation of a per- and polyfluoroalkyl substances (PFAS) treatment system for the township water supply; and

WHEREAS, seven proposals were received on May 29, 2024 and were individually reviewed and ranked by five staff members using identical evaluation criteria and Remington & Vernick Engineers were awarded the contract as the design professional; and


WHEREAS, at the conclusion of the initial testing phase no “breakthrough” of the PFAS filtration media was detected and Remington & Vernick Engineers recommend extending the PILOT Testing for an additional thirty (30) days to better grasp the useful life of the filtration media; and

WHEREAS, Remington & Vernick Engineers recommend a Change Order in the amount of \$40,000 (See Schedule A); and


WHEREAS, Council accepts the Engineers’ recommendation.


NOW, THEREFORE, BE IT RESOLVED, by the Township Council of the Township of Florence, County of Burlington, State of New Jersey, that Change Order No. 1 in the amount of \$40,000 for the thirty (30) day extension of the PFAS Pilot Testing is approved as recommended.

*****	*****	*****
Certification of Funds by CFO:		
Account #	Amount	
General Capital		
C-06-19-017-200-020	Original Contract Amount	\$610,910
	Change Order #1	\$ 40,000
	Final Contract Amount	\$650,910


Michelle Chiemiego, CFO

I, NANCY L. ERLSTON, Clerk of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the foregoing Resolution is a true copy of the Resolution approved by Township Council at their March 5, 2025 meeting.


Nancy L. Erlston, RMC
Township Clerk



RVE HQ:
2059 Springdale Road
Cherry Hill, NJ 08003
O: (856) 795-9595
F: (856) 795-1882

February 26, 2025

Florence Township
Thomas A. Sahol
711 Broad Street
Florence, NJ 08518

**RE: Cost Proposal for Additional Engineering Services
Per and Polyfluoroalkyl Substances (PFAS) Treatment System
Our File Number: 0315T011**

Dear Mr. Sahol,

REMINGTON & VERNICK ENGINEERS (RVE) is pleased to submit our proposal to provide Professional Engineering Services associated with the **PER AND POLYFLUOROALKYL SUBSTANCES (PFAS) TREATMENT SYSTEM**. This proposal is being submitted to provide Florence Township (Township) with additional pilot testing services. As part of our existing contract with the Township, RVE is responsible for a 3–4 week PFAS removal pilot test including an upstream greensand pilot for iron and manganese removal. During that time RVE had overseen pilot testing with daily sampling for various contaminants. Additionally, RVE has collected samples to be provided to the Township to be tested by their analytical laboratory. As of the date of this proposal, “breakthrough” of the PFAS filtration media has not been quantified.

Through discussions with our subcontractor, Calgon Carbon Corporation (Calgon), it has been expressed that quantifying “breakthrough” of their media would be beneficial to them as well as the Township. As a gesture of cooperation and desire to acquire this data, Calgon has agreed to waive their pilot rental fee and will have the water analyzed utilizing their laboratories at Calgon’s expense. Data will be shared with RVE and the Township. More complete information on their offer is included as an attachment to this proposal. To continue pilot testing, additional services will be required by RVE including continued rental of the iron and manganese removal pilot and additional operator services to continue operating the pilot. The pricing below is provided as a monthly fee to allow for ease of budgeting if additional piloting is required.

SCOPE OF WORK

The following additional work will be provided by RVE and our subconsultants under this proposal:

- Monthly operation of iron and manganese removal pilot and PFAS removal pilot, including 30 hours dedicated per week to operation and troubleshooting of pilots
- Monthly pilot rental for iron and manganese removal
- Monthly pilot rental for PFAS removal
- Continued sampling and testing for PFAS collected on a monthly basis

SUMMARY SCOPE OF SERVICES

Task 1 Pilot Testing \$40,000.00


TOTAL ESTIMATED FEES	\$40,000.00
-----------------------------	--------------------

The total not to exceed budget shall not be adjusted without written approval of a fixed fee to cover any approved change in the scope of work as described above.

We look forward to working with you on this project. Should you have any questions or require additional information, please contact James Bulicki of our office.

Sincerely,

REMINGTON & VERNICK ENGINEERS



Stephanie Cuthbert, P.E., C.M.E
Principal | Executive Vice President of Water/Wastewater Division

Enclosure

cc: Joseph Mingle, Project Manager
James Bulicki, P.E., Project Manager
Gail Pacifico, Project Coordinator
Lisa Hartman, Technical Aide