

**RESOLUTION NO. 2025-91  
CONSTRUCTION CHANGE ORDER #1  
TO CONTRACT FOR FY 2024 NJDOT TRUST FUND  
RESURFACING OF BROAD STREET  
BLACK ROCK ENTERPRISES, LLC  
1316 ENGLISHTOWN ROAD, OLD BRIDGE, NJ 08857**

**WHEREAS**, the Township Council authorized the Township Engineer, Remington & Vernick Engineers to prepare plans, specifications and obtain bids for the FY 2024 NJDOT Trust Fund Resurfacing of Broad Street; and

**WHEREAS**, Remington & Vernick Engineers received the bids on September 12, 2024; and

**WHEREAS**, the Township Engineer, has recommended award of the contract to the lowest most responsible bid for FY 2024 NJDOT Trust Fund Resurfacing of Broad Street to: Black Rock Enterprises, LLC, 1316 Englishtown Road, Old Bridge, NJ 08857; and

**WHEREAS**, the Township Engineer recommends Construction Change Order #1 in the amount of \$11,156.25 (Schedule A); and

**WHEREAS**, the Council of the Township of Florence accepts the recommendation of the Township Engineer.

**NOW, THEREFORE, BE IT RESOLVED** by the Council of the Township of Florence, County of Burlington, State of New Jersey, that Construction Change Order #1 in the amount of \$11,156.25 for contract for FY 2024 NJDOT Trust Fund Resurfacing of Broad Street is hereby approved as recommended by the Township Engineer.


\*\*\*\*\*

\*\*\*\*\*

\*\*\*\*\*

**Certification of Funds by CFO:**

<b>Account #</b>	<b>Amount</b>
<b>General Capital</b>	
<b>Ordinance No. 2022-03</b>	<b>\$16,179.10</b>
<b>Grant Fund</b>	
<b>FY 2024 NJDOT Trust Fund</b>	<b>\$239,360.00</b>
<b>Change Order #1</b>	<b>\$ 11,156.25</b>
<b>Amende Contract Amount</b>	<b>\$266,695.35</b>


  
Michelle Chiemiego  
Municipal Treasurer

\*\*\*\*\*

\*\*\*\*\*

\*\*\*\*\*

**I, NANCY L. ERLSTON, CLERK** of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their April 16, 2025 meeting.

  
Nancy L. Erlston, RMC  
Township Clerk

*Note: This Resolution authorizes a Change Order to the Contract for 2024 NJDOT Trust Fund Resurfacing of Broad Street..*

RESOLUTION 2025-91  
"SCHEDULE A"



REMINGTON  
& VERNICK  
ENGINEERS

RVE HQ:  
2059 Springdale Road  
Cherry Hill, NJ 08003  
O: (856) 795-9595  
F: (856) 795-1882

April 9, 2025

Mr. Thomas A. Sahol, Township Administrator  
Township of Florence  
711 Broad Street  
Florence, New Jersey 08518

**Re: Township of Florence  
FY' 2024 NJDOT Trust Fund Resurfacing of Broad Street  
Construction Change Order #1  
RVE #0315 T 008**

Dear Mr. Sahol:

As you are aware the Township awarded the above captioned construction contract to Black Rock Enterprises LLC, in the amount of \$255,539.10.

Additional striping and HMA surface course was added to the project. Accordingly, Remington & Vernick Engineers is recommending the Municipality authorize Construction Change Order #1 for the extra work as specifically detailed in the table below, in the amount of \$11,156.25. We find the contractor's cost to be reasonable for the work required.

The following contract pay items and quantities are to be added:

Item No.	Description	Quantity	Unit	Unit Cost	Total Cost
Contract Items:					
10	Hot Mix Asphalt 9.5M64 Surface Course, 2" Thick	103.68	Tons	\$100.00	\$10,368.00
20	Traffic Stripes, 4"	460	LF	\$0.94	\$432.40
21	Traffic Markings Lines, 6"	154	LF	\$1.40	\$215.60
22	Traffic Markings Lines, 24"	25	LF	\$5.61	\$140.25
TOTAL:					\$11,156.25

For your convenience, a summary of project costs are as follows:

Original Contract Amount, as awarded:	\$255,539.10
Change Order #1, as recommended:	<u>\$ 11,156.25</u>
<b>Amended Contract Amount:</b>	<b>\$266,695.35</b>

It should be noted the project is close to completion, and we anticipate there will be construction contract reductions, which will be applied on the State Form SA-1, State Aid Change Order #1 Final, along with the above additions, once the construction contract has been finalized.

Page 2  
Township of Florence  
April 9, 2025

If you have any questions or require any further information, please do not hesitate to contact me.

Sincerely,  
**REMINGTON & VERNICK ENGINEERS**

A handwritten signature in cursive script, appearing to read "Mark Lodato".

Mark Lodato, P.E.  
Project Manager / Engineer

ML/kn

cc: Michelle Chiemiego, CFO  
Nancy L. Erlston, Clerk  
Ted Lovenduski, Zoning Officer  
Lou Rodia, RVE