

**RESOLUTION NO. 2018-225
APPROVE CHANGE ORDER NO.1 AND
CURRENT ESTIMATE NO. 12 FOR CONTRACT FOR
WATER TREATMENT PLANT UPGRADES
TO: MBE MARK III ELECTRIC, INC.
213 MAIN STREET
MADISON, NJ 07940**

WHEREAS, the Township Water and Sewer Engineer, Alaimo Associates, has reviewed the work completed by MBE Mark III Electric, Inc. in order to process the contractor's request for Current Estimate No. 12; and

WHEREAS, the Township Water and Sewer Engineer, Alaimo Associates, has recommended (see Schedule "A" attached) payment of Current Estimate No. 12 and Change Order No. 1 (see attached Schedule "B") for the Water Treatment Plant Upgrades to MBE Mark III Electric, Inc., 213 Main Street, Madison, NJ 07940; and

WHEREAS, the Council of the Township of Florence has reviewed the recommendation of the Township Water and Sewer Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence, County of Burlington, State of New Jersey, that Current Estimate No. 12 and Change Order No. 1 for the Water Treatment Plant Upgrades is hereby approved for MBE Mark III Electric, Inc.

Certification of Funds by CFO:

**Account #
Water and Sewer Capital
Ordinance 2016-34**

**Amount
\$48,066.03 Change Order No. 1
\$96,921.02 Current Estimate No. 12**



Sandra A. Blacker, CFO

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their October 3, 2018 meeting.



**Nancy L. Erlston, RMC
Township Clerk**

Note: This Resolution approves the Current Estimate No. 12 and change Order No. 1 for the Water Treatment Plant Upgrades.