RESOLUTION NO. 2021-178
APPROVE PARTIAL PAYMENT NO. 2
FOR NJDOT FY2019 MUNICIPAL AID PROGRAM ROADWAY IMPROVEMENTS
FOR POTTS MILL ROAD IMPROVEMENTS PHASE II
TO: EARLE ASPHALT COMPANY.
PO DRAWER 556
FARMINGDALE, NJ 07727

WHEREAS, the Township Council authorized the Township Engineer, Theodore Wilkinson,
P.E., of Colliers Engineering & Design, to prepare plans, specifications and obtain bids for the NJDOT
FY2019 Municipal Aid Potts Mill Road Phase II; and

WHEREAS, the Contract was awarded to Earle Asphalt, Inc. at the May 5, 2021 Council
Meeting; and

WHEREAS, the Township Engineer, Theodore Wilkinson, P.E., has recommended
Partial Payment No.2 in the amount of $165,531.04 (see Schedule A attached) for the Potts Mill
Road Phase II to: Earle Asphalt, P.O. Drawer 556, Farmingdale, NJ 07727; and

WHEREAS, the Council of the Township of Florence reviewed the recommendation of
the Township Engineer at their September 8, 2021 meeting and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of
Florence, County of Burlington, State of New Jersey, that the Partial Payment No. 2 for the
Potts Mill Road Phase II is hereby approved for Earle Asphalt.
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Certification of Funds by CFO:
Account #
General Capital
Ordinance No. 2021-0 Amount
$165,531.04

Michelle Chiemiego
Municipal Treasurer

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of]
Burlington, State of New Jersey, do hereby certify that the certification of available funds has
been provided to the governing body and that the foregoing is a true copy of the Resolution
approved by Township Council at their September 8, 2021 meeting
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Nancy L. Eglston, RMC
Township Clerk

Note: This Resolution approves the 2nd Partial Payment for Potts Mill Road Phase I1.
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2000 Midlantic Drive Suite 100

Mount Laurel New Jersey 08054
Main: 877 627 3772
colliersengineering.com

September 2, 2021

Ms. Nancy Erlstan, Clerk
711 Broad Street,
Florence, NJ 08518

NJDOT FY2019 Municipal Aid Program Roadway Improvements
for Potts Mill Road Improvements Phase I

Length of Project- 2,106 LF

Florence Township, Burlington County NJ

Recommendation of Partial Payment No. 2 - $165,531.04
Colliers Engineering & Design Project No. FLT-110

Dear Ms. Erlston,

Attached please find the recommendation for Partial payment No. 2 as it related to the Potts Mill
Road Phase Il Improvements in Florence Township.

Status of Construction:

EA has maintained traffic around the worksite properly and in accordance
with the plans.

EA has completed excavation and installation of all storm structures and
pipe. All pipe has the appropriate stone bedding underneath as detailed in
the plans.

EA has completed the installation of over 70-percent of the new curb and
sidewalk.

Multiple changes and field directives were issued to improve the overall job and to reduce impacts.
Field observations warranted changes to curb height in certain sections of road, as well as some
minor changes to pavement grade in areas to optimize roadway drainage. Directives were also
made to change the sidewalk offset from the road in specific areas to reduce impact to adjacent
property owners. These changes and field directives are not expected to cause an increase in the
total contract value at the end of the project.

EA will have their Fence Contractor mobilize next week to reset the two privacy fences. This is a
priority.

Masar Consuiting 's now Colliers bngineering & Design



Project No. FLT-110
September 1, 2021
Page?2 ! 2
Engineering
& Design

Colliers

Recommendation of Partial Payment Number 2:

The total amount of work completed to date is $327,832.49 with a 2%
retainage amount of $6,556.65, less previous payments in the amount of
$155,744.80; leaves a partial payment due in the amount of $165,531.04
to the general contractor.

Invoice - Signed by Engineer & Contractor:

Attached is an invoice signed by the engineer and the general contractor.

NJ Prevailing Wage & Affirmative Action Compliance:

NJ Prevailing Wage slips should be on file at your office.

If you should require any additional information regarding our
recommendations, please do not hesitate to call me at (856)-340-9920,

Sincerely,
p

§ “/ (..1,4/{

Theodore Wilkinson, PE for

Colliers Engineering & Design

TW//nm
Ce: Larle Asphalt Company, Attn: Bill Meade (w/enc)

Ri\Projects\FLTVFLT-110\CM Cl\PaymentsiPay 21210902 Pay No 2 Report TW flt110.docx
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Colliers Engineering Design

Partial No. 2
PAYMENT CERTIFICATION FORM
OWNER'S Project No.: 210765A Engineer's Project No.: FLT-110
Project: NJDOT FY2019 Municipal Aid Program Roadway Improvments
for Potts Mill Road improvments- Phase I
Contractor Earle Asphalt Company
Contract For $557,613.13 Contract Date 2/19/2021 ,
Application Date 9/1/2021 Application Amount $165,531.04 /
For Period Ending 8/27/2021
To:
Township of Florence
Owner
From:
Colliers Engineering & Design
Engineer

Attached hereto is the Tabulation Form for Payment Requestyfgr the a the payments

recommended to date along with anv change orders approved bvjthe/O
Dated:; 9/1/2021 By:

E
v L/ vV
Theodore Wilkinson, PE, Colliers Engitieering & Design

STATEMENT OF WORK
Original Contract Price  $557,613.13 Work to Date $327,832.49
Net Change Order $0.00 Amount Retained (2%) $6,556.65
Current Contract Price  $557,613.13 Subtotal $321,275.84
Work to be Done $229,780.64 Previous Payments Recommendex $155,744.80
Amount Due This Period $165,531.04

NSPE-ACEC 191C-8-C {1978 Edition)

1978, National Society of Professional Engineers



